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TCRA Monthly Report No. 088
Submitted May 15, 2019
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

This monthly report is submitted pursuant to the Administrative Settlement Agreement and
Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, Texas,
which became effective on May 17, 2010 (AOC). The AOC establishes the requirements for a
Time Critical Removal Action (TCRA). The Respondents are International Paper Company (IP)
and McGinnes Industrial Maintenance Corporation (MIMC). This monthly report has been
initiated to replace the weekly report that was formerly submitted to the United States
Environmental Protection Agency (USEPA) for the same project. Approval to change from
weekly to monthly reporting was requested by the Respondents from USEPA in accordance
with Section VIII, Paragraph 49.a. of the AOC. USEPA granted approval of this requested
change on January 18, 2012.

A. Summary of Work Performed — Dates: April 2019-May 2019

The Respondents and Anchor QEA completed work on the following tasks:

e Submitted TCRA Monthly Progress Report No. 087 on April 15, 2019.

e Completed collecting survey data for the quarterly inspection and conducted
confirmatory probing of armored cap on May 2, 2019, in accordance with email
notification to USEPA dated May 1, 2019.

e Began preparation of the next quarterly inspection report.

e Monitored river stage elevations during May 8, 2019 rain event and notified USEPA of
Respondent'’s intent to visually inspect the armored cap on May 13, 2019 provided
that river levels have receded.

e Prepared and submitted on May 8, 2019 a geotechnical evaluation of Respondents’
proposed enhancements to the submerged NW slope, in response to verbal request
from USEPA on April 25, 2019.

¢ Notified USEPA on May 9, 2019 of Respondents’ intent to mobilize for submerged
NW slope enhancement on May 20, 2019 and received USEPA's approval letter of
Respondents’ work plan on May 13, 2019.

¢ Notified USEPA in an email dated May 1, 2019 of Respondents’ intent to reposition
and re-anchor the buoys following completion of the submerged NW slope
enhancement.

e Inspected site on May 13, 2019 following heavy rains and discovered no issues of

concern.
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B. Summary of Agency Communications

The written communications between the Respondents and USEPA, including and
subsequent to the issuance of the Removal Action Work Plan (RAWP), are summarized in the
attached Table 1.

C. Summary of Sampling Results

None.

D. Problems, Delays, and Solutions
Removal Action Completion Report (RACR)

Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating that
USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the RACR. Prior to
receiving the July 24 Letter, Respondents had not received the May 22 Letter in accordance
with the requirements of the AOC. The subsequently emailed version of the May 22 Letter
refers to USEPA's decision to disapprove the draft final RACR and issue the RACR in final
form with revisions that USEPA had requested be made in the RACR, but that Respondents
had declined to make, for reasons detailed in correspondence with USEPA dated March 8,
2012. On August 15, 2012, the Respondents received a copy of the final RACR in the form
issued by USEPA. Pursuant to an email from USEPA’s counsel dated August 10, 2012, USEPA
extended the time for Respondents to exercise any rights that they have under the AOC to
dispute USEPA's actions as reflected in the May 22 Letter. The extension was for a period of
60 days from the date on which Respondents and USEPA met to discuss this issue and issues
related to stipulated penalties in general. That meeting took place on October 9, 2012. On
various occasions, USEPA has agreed to further extend the deadline. The most recent
extension is to August 5, 2019, as confirmed in an email from USEPA Regional Counsel to
counsel for Respondents dated November 28, 2018.

Notices of Violation

Respondents continue to dispute USEPA'’s allegations contained in USEPA’s Notices of
Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011, they
submitted an additional notice of dispute to USEPA with respect to USEPA’s Notice of
Violation dated March 3, 2011, and certain statements contained in two other letters from
USEPA dated March 3, 2011. They also dispute USEPA's rejection by letter dated February 16,
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2011, of their force majeure claim. They submitted a Notice of Dispute to USEPA on March
18, 2011, and made a supplemental submittal to USEPA on September 9, 2011, in response
to that letter. On August 11, 2011, Respondents received a letter from USEPA dated August 5,
2011, alleging non-compliance with deadlines contained in the AOC. Respondents submitted
a notice of dispute to USEPA on September 9, 2011, in response to the August 5, 2011 letter,
pursuant to which they dispute any claim by USEPA that they are subject to stipulated
penalties under the AOC or associated with the TCRA, as to which construction was
substantially completed as of July 14, 2011, several weeks ahead of the original schedule for
its substantial completion.

Access Issues

USEPA had agreed to extend the deadline it had set for Respondents to obtain access from
San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big Star
Barge & Boat Company, Inc. Subsequently, in an email dated October 6, 2011, USEPA's
counsel asked Respondents to continue to work with SJRF to obtain access to the SIRF
property but removed the deadline that had previously been set for Respondents to obtain
such access. In an email dated October 7, 2011, SIRF's Vice-President, Brian Darnell, stated
that Respondents could access portions of the SIRF's property, and in a later email, dated
October 14, 2011, identified conditions that would be required for access to the other
portions of the SIRF property. Respondents reviewed those conditions and responded to Mr.
Darnell's October 14, 2011 email, by email dated October 31, 2011, a copy of which was sent
to USEPA. On December 27, 2011, Respondents received a response from Mr. Darnell to their
October 31, 2011 email, and given that the Respondents do not currently anticipate a need
for access to the SIRF's property, have deferred a response to the issues raised in the email.
Respondents will continue to pursue efforts to reach an access agreement with SJRF, should
there be a need for access to the SJRF's property. USEPA had raised questions regarding a
submission made by MIMC's counsel on September 30, 2011, regarding access issues with
respect to the western boundary of the impoundments. Counsel for both of the Respondents
have made submissions to USEPA in response.

SJRF Operations

Respondents have notified USEPA of, and previously addressed in their monthly reports
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF's
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well, due



TCRA Monthly Report No. 088
Submitted May 15, 2019
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

to potential adverse impact on the TCRA armored cap, and Respondents are now reporting
such matters primarily in monthly reports submitted with respect to the AOC.

Pursuant to an email dated February 9, 2012, USEPA'’s counsel forwarded to Respondents’
counsel a copy of a draft sampling and analysis plan prepared for SIRF (SJRF Draft SAP). The
SJRF Draft SAP purports to address “existing environmental impact that could be disturbed
by SIRF's commercial operations” in the vicinity of the Site. Respondents submitted
correspondence dated March 8, 2012, to USEPA on the Respondents’ concerns regarding
potential impacts of SIRF's operations on the TCRA armored cap. The March 8, 2012
correspondence included Respondents’ comments on the SJRF Draft SAP. On May 1, 2012,
Respondents’ counsel were informed by USEPA's counsel that the SIRF Draft SAP remained
under review by USEPA. On May 16, 2012, USEPA’s counsel provided Respondents’ counsel
with comments from the U.S. Department of Commerce National Oceanic and Atmospheric
Administration (NOAA), the TCEQ, and the Harris County Pollution Control Services
Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA forwarded Respondents’
Project Coordinator a copy of USEPA's June 12, 2012 correspondence with the SIRF pursuant
to which it transmitted to SJRF its comments on the SIRF Draft SAP. On September 17, 2012,
USEPA forwarded to Respondents the Revised SIRF SAP. USEPA subsequently confirmed that
the Respondents could submit comments on the Revised SJRF SAP. On January 2, 2013,
Respondents submitted to USEPA, via email, their comments regarding the Revised SJRF SAP.
Respondents intend to continue to work with USEPA on this issue.

TCRA Cap Maintenance

During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible geotextile
was noted in discrete locations near the top of the western berm. The Respondents and
Anchor QEA notified USEPA verbally regarding these observations on July 20, 2012. Anchor
QEA performed additional inspections on July 21 and 22, 2012, and collected survey data of
these areas on July 23, 2012. Pursuant to the OMM Plan, Respondents submitted written
notification and an inspection report to USEPA to document these observations.

Also, in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan to
USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair Plan by
letter dated July 31, 2012 from Valmichael Leos. The Respondents’ contractor, USA
Environment, LP, mobilized to the TCRA Site within one business day of plan approval on
August 1, 2012, in accordance with the OMM Plan. Cap maintenance activities were
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performed August 1 and 2, 2012, and were completed on August 3, 2012. The TCRA
Maintenance Completion Report was submitted to USEPA on August 27, 2012. Regarding
approval of the TCRA Repair Plan on July 31, 2012, USEPA requested information and raised
questions with respect to certain aspects of the TCRA armored cap’s design, construction,
and current condition. Respondents submitted a letter to USEPA dated September 18, 2012,
in response to the July 31, 2012 letter from Valmichael Leos. On October 10, 2012, Mr. Leos
emailed a letter (the October 10 Letter) to Respondents’ Project Manager. A list of 13
questions regarding the TCRA armored cap was attached to the October 10 Letter.
Respondents analyzed these questions and requested a meeting with USEPA and the USACE
to address the questions, including making a formal written request for a meeting in a letter
dated January 2, 2013. The meeting was held on January 16, 2013. As requested by USEPA
and discussed during the January 16, 2013 meeting, Respondents prepared and submitted a
report on April 5, 2013 regarding the reassessment of the TCRA design and construction. By
email dated April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested
that the Respondents respond to a series of technical questions regarding the TCRA design.
The Respondents participated in a conference call with USEPA to discuss these questions on
May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted additional follow-
up technical questions to the Respondents via an email dated May 10, 2013. The
Respondents submitted a letter to USEPA on June 14, 2013, responding to the questions
contained in the May 1 Letter and the May 10, 2013, email. On January 15, 2013, Mr. Leos of
USEPA was notified verbally and by letter of a maintenance issue identified as part of the
quarterly inspection of the TCRA cap required by the OMM Plan. Additional communications
with Mr. Leos took place with respect to additional inspection activities and maintenance
issues. In accordance with the OMM Plan, the Respondents prepared a TCRA Repair Plan,
which was submitted to USEPA on January 23, 2013 and approved by USEPA on January 24,
2013. The Respondents’ contractor, USA Environment, LP, mobilized to the TCRA Site on
January 25, 2013 and completed the cap maintenance activity on January 31, 2013 and fence
maintenance activity on February 6, 2013. The Respondents prepared a TCRA Maintenance
Completion Report to document these activities and submitted the report to USEPA on
February 15, 2013.

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA'’s
assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled
“Review of Design, Construction and Repair of TCRA Armoring for West Berm of San Jacinto
Waste Pits,” and requested that Respondents prepare a work plan with respect to certain
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matters addressed in the Report. In response to USEPA's request, Respondents on November
27, 2013 prepared and submitted the TCRA Enhancement Work Plan. On January 10, 2014,
USEPA approved the TCRA Enhancement Work Plan. Respondents began the construction
activities described in the approved Work Plan on January 17 and completed construction on
January 27, 2014.

E. Projected Work for the Next 2 Months — May 2019-July 2019

The Respondents and Anchor QEA expect to conduct the following tasks in the next 2
months:

e Continue to work with USEPA, if necessary, to address impacts of the SIRF's
operations.

¢ Respond to notifications, if any, with respect to the monitoring system installed on the
TCRA armored cap.

e Replace buoy light batteries in accordance with Respondents’ proposal approved by
USEPA on February 8, 2019, in coordination with other buoy-related maintenance
work.

¢ Install new buoy line anchors in accordance with proposal sent to USEPA on March 28,
2019, and follow-up email dated May 1, 2019, following USEPA approval of proposal
and completion of submerged NW slope enhancement.

e Commence enhancement of submerged NW slope, in accordance with submittals sent
to USEPA on March 28, 2019 and May 8, 2019, and USEPA approval letter dated May
13, 2019.

e Complete and submit second quarter 2019 TCRA inspection report.

F. Schedule

Attached is the approved project construction schedule, which is being included, as directed
by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10,
2011. The approved construction schedule is out of date, as it references armor cap materials
whose designations have now changed (as explained in the approved revised RAWP [Revised
RAWP]), and includes "start" and "finish" dates for these materials that are no longer
applicable since the sequencing of placement of the construction materials has also changed,
as explained in the approved Revised RAWP. Note that armor cap material designations
referred to above are based on the approved Revised RAWP.
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A proposed updated project construction schedule, based on Respondents having obtained
access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was
transmitted to USEPA on February 14, 2011. Respondents prepared the updated project
construction schedule pursuant to USEPA's direction, and it further revised and updated the
schedule presented and submitted to USEPA at a January 31, 2011 meeting. On March 3,
2011, USEPA provided a letter indicating the proposed schedule was not approved and
invited Respondents to request a meeting with USEPA if desired. A meeting with USEPA
regarding the schedule took place on March 24, 2011, and based on that meeting, the
Respondents did not submit a revised schedule. USEPA suggested during the March 24, 2011
meeting that the schedule be discussed in June or July 2011. Respondents note that the
USEPA's August 5, 2011 letter (received by them on August 11, 2011) identifies alleged failure
to meet construction deadlines contained in the outdated construction schedule. As noted
above, Respondents on September 9, 2011 submitted a notice of dispute to USEPA with
respect to the August 5, 2011 letter and any alleged violations of or non-compliance with the
AOC with respect to such deadlines.

Table 2 presents a summary list of the major cap construction elements and their dates of
completion. Please note that the tasks set out in Table 2 do not coincide with the tasks listed
in the approved project construction schedule since, as discussed above, the approved
schedule is out of date. In addition, the material designations referred to below are based on
the approved Revised RAWP, which contains material designations that differ from those
referred to in the out-of-date approved project construction schedule.

Table 2
Summary of Cap Construction Elements
Task Date Completed
Water-side geotextile placement May 16, 2011
Water-side placement of Cap A material May 19, 2011
Water-side placement of Cap C material May 13, 2011
Water-side placement of Cap D material May 16, 2011
Clearing and grubbing of Western Cell April 8, 2011
Stabilization of Western Cell May 17, 2011
Land-side granular fill placement in Western Cell May 24, 2011
Land-side LLDPE placement in Western Cell June 1, 2011
Land-side placement of Cap A material’ May 19, 2011
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Task Date Completed
Land-side placement of Cap B/C material June 24, 2011
Land-side placement of Cap D material July 12, 2011

1 On June 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in
which Cap A rock was originally going to be placed to complete the work in this area.

Prepared by:
John P. Laplante /for/

David C. Keith, Project Coordinator
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Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
11/1/2010  |PraftFinal Removal Action Work Plan (RAWP) for 11/8/2010 | TCRA Work Plan Approval with Modifications
Time Critical Removal Action
11/1/2010 Report on Respondents' best efforts to obtain
access
11/2/2010 Letter from B. Nann regarding access
11/9/2010 Memorandum - Review of Geomembrane Comments
Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010
11/9/2010 . X
regarding TCRA access issues
11/11/2010  [Draft Pre-construction Meeting Agenda
11/11/2010 FII"I?| Removal Actlop Work Plan (RAWP) for Time
Critical Removal Action
11/12/2010 _ |Letter to EPA regarding access
Conference call to discuss the technical memorandum about
11/15/2010 Conference call with EPA B. Nann regarding access water access versus land access to the TCRA Site. B. Nann
stated that RAWP approval occurred 11/8/2010
TCRA Weekly Progress Report 001 email from J.
11/15/2010 Laplante to V. Leos and five hard copies
Marine Access memo email from D. Keith to USEPA Email to USEPA technical team regarding issues related to
11/16/2010 i
C. Sanchez water-only access to the TCRA site
Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding
11/16/2010
access by water
Teleconference between D. Keith and C. Sanchez
11/17/2010 and V. Leos to discuss the 11/18 technical meeting
at USEPA regarding site access
11/17/2010 Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on access
issues
11/17/2010 Email frqm IP counsel to B. Nann transmitting draft
TxDOT license agreement
Emails from IP and MIMC counsel to B. Nann Meeting with Sam Coleman, USEPA Superfund Division
11/17/2010  |regarding meeting with Sam Coleman regarding Director, to discuss access issues. Meeting took place
access 11/18/2010.
Submittal of financial assurance by MIMC to cover
11/18/2010 revised TCRA cost estimate
TCRA Weekly Progress Report 002 email from J.
11/22/2010 Laplante to V. Leos and 5 hard copies
Financial assurance submission by IP with respect
1172212010 to the revised TCRA financial assurance amount
Submitted Notice of Start of Construction letter to
11/23/2010 USEPA
Prepared and submitted Request for State Historic
Preservation Officer Consultation Form and
11/23/2010 supplemental information to Mark Wolfe, State
Historic Preservation Officer
TCRA Weekly Progress Report 003 email from W.
11/29/2010 Mears to V. Leos and 5 hard copies
Submitted Request for Section 401 of the CWA
11/30/2010  |Consultation Review to S. Reilly of TCEQ, with copy
to V. Leos
Preliminary (unvalidated) Big Star property
11/30/2010 chemistry data submitted to V. Leos by D. Keith via
email
11/30/2010 Email .from V. Leos of USEPA regarding status of preliminary data from Big Star soil
sampling
11/30/2010 Email from B. Nann of USEPA to Respondents' counsel regarding the status of the Big

Star sampling results
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Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Submitted proposed road license agreement with
11/30/2010 TxDOT, signed by Respondents' counsel, to B. Nann
of USEPA
Submitted letter to EPA describing Respondents'
"best efforts" to obtain access from Big Star and
11/30/2010 TxDOT and requesting an extension of time to 12/3/2010
obtain access
Email from MIMC's counsel on behalf of
Respondents to B. Nann urging USEPA's quick
12/1/2010 - - .
turnaround on analysis of Big Star soil sample
results
12/1/2010 Emanl to V. lLeos erm Project Coordinator updating
Big Star soil sampling data
Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis of
12/2/2010 ; . " " X
Big Star's sample results and scheduling of conference call to discuss access issues
Email from IP Counsel on behalf of Respondents' to
12/2/2010 B. Nann and S. Coleman regarding obstacles to 12/3/2010
obtaining access from Big Star and TxDOT
12/3/2010 Email from B. Nann to Respondents' counsel and S. Coleman responding to
Respondents' December 2, 2010 email regarding obstacles to obtaining access
Email from IP counsel on behalf of Respondents' to
12/3/2010 B. Nann and S. Coleman responding to EPA's
December 3, 2010 email regarding access issues
Letter from USEPA responding to Respondents' November 30, 2010 letter regarding
12/3/2010 . - ) )
best efforts, denying extension of time to obtain access
12/6/2010 TCRA Weekly Progress Report 004 emall from J.
Laplante to V. Leos and five hard copies
Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access
12/6/2010 |, .
issues and status of Big Star as PRP
Email from IP counsel to B. Nann of behalf of
12/6/2010 Respondents' regarding van der Horst Site access 12/6/2010 Email from B. Nann to Respondents' counsel regarding van der Horst access agreement
agreement
Email from IP counsel to USEPA counsel handling
12/6/2010 : .
van der Horst site regarding access agreement
12/6/2010 IrEem:Irldfirr?mssr-]gdaurI]irr]]too?izz?e:(éizsc(;(l)lu;:?ccess Conference call between Respondents' counsel and USEPA
issgues 9 9 regarding TxDOT access takes place on December 7, 2010
Email from IP counsel on behalf of Respondents' to
12/6/2010 N )
B. Nann regarding proposed Big Star lease terms
Email from IP counsel on behalf of Respondents' to
12/6/2010 B. Nann regarding signed access agreement with
Big Star for installation of Phase Il fencing
12/7/2010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown area
Email to B. Nann from MIMC counsel on behalf of
12/7/2010 Respondents' regarding scheduling of conference
call with USEPA and Big Star regarding lease
12/7/2010 Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney
12/7/2010 Email from B. Nann regarding status of proposed TxDOT access agreement language
Emails to B. Nann from IP counsel on behalf of
12/7/2010 Respondents' regarding proposed TxDOT license

agreement
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

12/7/2010

Email from IP counsel on behalf of Respondents' to
B. Nann regarding status of her conversation with
Big Star counsel

12/8/2010

Email from B. Nann to Respondents' counsel regarding TxXDOT and Big Star access
status

12/8/2010

Email to B. Nann from IP counsel on behalf of
Respondents' regarding TxDOT and Big Star access
issues

12/8/2010

Email to Big Star counsel and B. Nann from IP
counsel on behalf of Respondents' regarding status
of lease

12/8/2010

Email from USEPA counsel for van der Horst site regarding site access agreement with
TxDOT

12/8/2010

Email from IP counsel to USEPA counsel for van der
Horst site regarding access agreement with TXDOT

12/9/2010

Email from A. Shafer (MIMC) to V. Leos and S.
Tzhone requesting guidance regarding sign size

12/9/2010

Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for the
TCRA

12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents' regarding status of TXDOT and Big
Star access issues

12/10/2010

Email to B. Nann from IP counsel on behalf of
Respondents' asking if B. Nann would schedule a
conference call between Big Star, USEPA, and
Respondents' counsel

12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents regarding Big Star Status as a PRP

12/13/2010

TCRA Weekly Progress Report 005 email from J.
Laplante to V. Leos and five hard copies

12/13/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding status of Big Star and
TxDOT access issues

12/15/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents regarding Big Star's position on lease

12/16/2010

Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding Big Star's position on
access and requesting EPA's assistance

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents asking for conference call to discuss
Big Star's demand for a release as a condition of
access

12/20/2010

TCRA Weekly Progress Report 006 email from J.
Laplante to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding latest demand for full
release from Big Star counsel and requesting
opportunity to discuss same

12/23/2010

Letter from USEPA V. Leos to Respondents regarding TxDOT access

12/27/2010

TCRA Weekly Progress Report 007 email from J.
Laplante to V. Leos and five hard copies
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Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's
12/27/2010 12/23/2010 correspondence (letter was not received by Respondents until it was
forwarded by USEPA's counsel on December 27 and original sent by mail was not
received until December 30, 2010)
12/30/2010 Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as follow-up to
USEPA letter dated 12/23/2010
Letter to V. Leos of USEPA from MIMC counsel on
12/30/2010 behalf of Respondents in response to USEPA's
letters dated 12/23/2010 and 12/30/2010 and initial
force majeure notice
1/3/2011 TCRA Weekly Progress Report 008 email from J.
Laplante to V. Leos and five hard copies
Email to USEPA from D. Shafer of MIMC regarding
1/4/2011 delivery of TCRA financial assurance instruments to
EPA on 11/19/2010
Letter to V. Leos of USEPA from MIMC counsel
1/4/2011 ) ;
regarding force majeure event
Letter to V. Leos of USEPA from IP counsel joining
1/4/2011 in MIMC's letter dated 1/4/2011 regarding force
majeure event
Memorandum to V. Leos of USEPA on the
1/4/2011 Evaluation of the Potential Change in Water Surface
Elevation Due to the Placement of the Capping
Remedy
1/4/2011 Letter to MIMC from V. Leos of USEPA regarding financial assurance
Letter to EPA from IP counsel on behalf of
1/5/2011 Respondents regarding access issues and notice of
force majeure
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site
Undated inspection of December 8, 2010 and upcoming scheduled work activities. The letter was
received on 1/6/2011.
Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates of
1/6/2011 ; ;
TCRA financial assurance instruments
Email from D. Shafer of MIMC on behalf of
1/6/2011 Respondents regarding Site signs and buoys and

intent to inspect fencing and signs on 1/7/2011
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Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
172011 Email from V. Leos of USEPA stating that representatives from Harris County and TCEQ
and himself would be visiting the Site on 1/7/2011
110/2011 TCRA Weekly Progress Report 009 email from J.
Laplante to V. Leos and five hard copies
E;z:ftgfie'iag:gérgss Eepzféfr:n h_;l)l(l\[/)lg_ls_ ;zlénssie ton Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011 email
1/12/2011 .p g 9 N 9 1/13/2011 from MIMC's counsel) regarding TxDOT negotiations, alternative laydown area, and Big
Star access issues and Big Star's prospective status .
Star's status as PRP
as a PRP
Email from IP's counsel to B. Nann of USEPA . \ . .
113/2011 responding to her 1/13/2011 email regarding TXDOT 1/14/2011 Email fr'om B. Nann of USEPA to Respondents cgupsel responding to 1/13/2011 email
L from IP's counsel regarding TXDOT access negotiations
access negotiations
1/13/2011 Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011 email
from MIMC's counsel) addressing "ability to pay" issue for Big Star
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter
1/14/2011 . . .
regarding Notice of Violation
11712011 TCRA Weekly Progress Report 010 email from J.
Laplante to V. Leos and five hard copies
1/19/2011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding
additional plans on TxDOT right-of-way
Email from MIMC counsel on behalf of Respondents
1/19/2011 to B. Nann of USEPA responding to her email of
1/19/2011 regarding additional plans for TxDOT
right-of-way
Email from Respondents' Project Coordinator to
USEPA and Respondents' counsel regarding her
1/19/2011 telephone conference with V. Leos of USEPA
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1)
documentation.
Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 1/21/2011
1/21/2011
NOV letter.
112412011 TCRA Weekly Progress Report 011 email from J.
Laplante to V. Leos and five hard copies.
1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC
Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 1/24/11
1/24/2011
NOV letter.
1/24/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need to
coordinate all communications through B. Nann of USEPA.
Email from Respondents' Project Coordinator to V.
1/25/2011 Leos and B. Nann of USEPA regarding resolution of

TxDOT access issue and desire to meet with USEPA
regarding project schedule.
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TCRA Monthly Report - Summary of Agency Communication

Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Follow-up email from Respondents' Project
1/26/2011 Coordinator to V. Leos and B. Nann of USEPA 1/26/2011 Email from B. Nann of USEPA stating that V. Leos would respond to the email of
regarding desire to meet with USEPA to discuss Respondents' Project Coordinator when he returns to his office.
project schedule.
1/27/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator stating willingness of
himself and B. Nann of USEPA to meet to discuss schedule.
Submitted to USEPA supplemental 401, 404(b)(1)
and coastal consistency determinations to reflect
1/27/2011 changed conditions related to laydown, stockpiling,
and truck turnaround areas in the TxDOT right-of-
way on January 27, 2011.
1/27/2011 Lo?tter from Respondents to CAC members regarding
Site status update.
Email from Respondents' Project Coordinator to
1/27/2011 USEPA notifying USEPA of the posting of an
Addendum regarding Site Access Modifications and
a Cultural Resources Addendum to the FTP Site.
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until
1/27/2011 USEPA approves modification to Site Plans, Respondents must continue to follow
existing work plan.
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that USEPA's
1/28/2011 reviews of Respondents' revised plans do not impede Respondents' ability to continue
work at Site.
Email from Respondents' Project Coordinator to . . " i
1/28/2011  |USEPA regarding meeting with USEPA on 1/28/2011 E?:g;;%";:é L§g§a°;0$?2i2?sn‘:g§ti:‘at water access/barge needed for eastern pit
1/31/2011, including attendees and agenda. 9 9-
1/28/2011 Email from Respondents' Project Coordinator to V.
Leos of USEPA confirming addition to agenda.
Letter from MIMC's counsel on behalf of
1/28/2011 Respondents to USEPA regarding supplement to
Respondents' force majeure claims.
Email from B. Nann of USEPA to Respondents and members of CAC regarding status of
1/28/2011 Site
1/28/2011 Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.
Email from IP counsel to B. Nann of USEPA stating
1/28/2011 his understanding that no counsel would be present
at 1/31/2011 meeting.
1/31/2011 TCRA Weekly Progress Report 012 email from J.

Laplante to V. Leos and five hard copies.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

1/31/2011

Letter from D. Keith to V. Leos and B. Nann
requesting review and approval of attached revised
TCRA construction schedule; reiterating request for
review and approval of 401/404(b)(1) documentation
relating to changes in TxDOT access, and
requesting clarification on future communications
between Respondents and USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding planned attendees for 1/31/2011 meeting
with L. Starfield, et al. of USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding lack of attendance of legal counsel at
USEPA meeting regarding TCRA schedule.

1/31/2011

Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA schedule
and attendance of legal counsel

2/1/2011

USA Environment submittals 1, 2, and 3 (geotextiles
and geomembrane) transmitted via email from J.
Laplante to V. Leos and B. Nann.

2/2/2011

USA Environment submittals 4 and 5 (CHASP and
geotextile) transmitted via email from J. Laplante to
V. Leos and B. Nann.

2/3/2011

USA Environment submittals 6, 7, 8 and 9 (partial
stone chemistry results; Armor Cap C and D
gradation curves, list of subcontractors) transmitted
via 2 emails from J. Laplante to V. Leos and B.
Nann.

2/4/2011

USA Environment submittals 10 and 11 (CWP, EPP,
SWPPP) transmitted via email from J. Laplante to V.
Leos and B. Nann.

2/4/2011

Revised RAWP document transmitted via email from
J. Laplante to V. Leos and B. Nann for review.

2/7/12011

TCRA Weekly Progress Report 013 email from J.
Laplante to V. Leos and five hard copies.

2/8/2011

Copy of Market Street and LaBarge Site Lease
Agreements sent via email and hard copy from J.
Laplante to V. Leos and B. Nann.

2/8/2011

Notification of TCRA subcontractors letter sent by
email and hard copy from J. Laplante to V. Leos and
B. Nann.

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates include a
copy of the approved TCRA Schedule instead of the proposed revised TCRA schedule.

2/10/2011

Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access
Modifications, subject to additional clarifying text proposed by USEPA to be included in
the Addendum.

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting specific additional detail be provided
in the proposed revised TCRA schedule.

2/10/2011

Email to V. Leos of USEPA from D. Shafer of MIMC,
on behalf of Respondents, regarding proposed
Administration Site signs.

2/11/2011

Email from V. Leos of USEPA to Respondents approving Administration Site signs.

2/11/2011

Minutes from February 4, 2011 USEPA Weekly
Update teleconference sent via email from J.
Laplante to V. Leos and B. Nann.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

2/14/2011

TCRA Weekly Progress Report 014 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/14/2011

Letter from MIMC counsel, on behalf of
Respondents, to USEPA regarding notice of dispute
relative to USEPA's January 14, 2011, Notice of
Violation.

2/16/2011

Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response
to Respondents' force majeure claim.

2/14/2011

J. Laplante submitted TCRA Detailed Schedule to V.
Leos and B. Nann.

2/15/2011

J. Laplante submitted to V. Leos and B. Nann
information on Exclusion Zone and Restricted Zone
as developed by Respondents' contractor USA
Environment.

2/16/2011

Email from B. Nann of USEPA to Respondents' counsel regarding Respondents' notice
of dispute relative to January 14, 2011, Notice of Violation.

2/18/2011

J. Laplante submitted to V. Leos and B. Nann
contact information for the Channelview Volunteer
Fire Department via email.

2/18/2011

J. Laplante submitted to V. Leos and B. Nann a draft
Emergency Contingency Plan, as requested by
USEPA, via email.

2/22/2011

TCRA Weekly Progress Report 015 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/22/2011

Submittal via hand delivery of Respondents' Notice
of Dispute relative to the January 21, 2011 NOV and
the January 24, 2011 NOV.

2/23/2011

Clarification of RAWP and Schedule Edits email
from J. Laplante to V. Leos and B. Nann and five
hard copies.

3/3/2011

Letter from V. Leos approving changes to Removal Action Work Plan, but not approving
revised construction schedule

USEPA requested that Respondents schedule a meeting
immediately if original schedule completion date of
September 2, 2011 cannot be maintained

2/23/2011

USA Environment Submittal 10 - Approved
Contractor Work Plan submittal email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/24/2011

Updated Analyte List email from J. Laplante to V.
Leos and B. Nann.

2/28/2011

TCRA Weekly Progress Report 016 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 -
Approved natural stone and processed concrete
aggregate chemistry results, Armor Cap B/C
gradation, and Contractor Site Security Plan
submittals transmitted via email and hard copy from
J. Laplante to V. Leos and B. Nann.

3/3/2011

Letter from USEPA V. Leos providing update on status of NOVs.

3/3/2011

Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC.

3/3/12011

Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding
Respondents' request to change Removal Action Work Plan and Work Schedule.

3/3/2011

Notification of Proposed Non-Hazardous Landfill
letter from J. Laplante to V. Leos.

3/4/2011

Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to J.
Laplante.

Page 8 of 35




TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

3/7/12011

TCRA Weekly Progress Report 017 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/10/2011

Submittals 17 and 18 - Approved Armor Cap A
gradation results, and LLDPE liner test results
submittals transmitted via email and hard copy from
J. Laplante to V. Leos and B. Nann.

3/11/2011

Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response
to Respondents' Notice of Dispute dated February 14, 2011.

3/14/2011

TCRA Weekly Progress Report 018 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/17/2011

Revised Emergency Contingency Plan (ECP) sent
from J. Laplante to V. Leos and B. Nann via email
and hard copy.

3/18/2011

Updated Notification of TCRA Subcontractors sent
from J. Laplante to V. Leos and B. Nann via email
and hard copy.

3/18/2011

Submittal via hand delivery of Respondents' Notice
of Dispute relative to USEPA's February 16, 2011,
rejection of Respondents' force majeure claim.

3/21/2011

TCRA Weekly Progress Report 019 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/28/2011

TCRA Weekly Progress Report 020 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/28/2011

Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017, 018,
and 019 to remove the proposed revised schedule from these reports, and to cease
inclusion of the proposed revised schedule in future weekly reports.

4/4/2011

TCRA Weekly Progress Report 021 and amended
Progress Reports No. 017, 018, and 019 email from
J. Laplante to V. Leos and B. Nann and five hard
copies.

4/8/2011

Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns
regarding displacement of waste sludge that has been observed during cap construction
activities.

4/11/2011

TCRA Weekly Progress Report 022 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

4/14/2011

Submitted via email from J. Laplante to V. Leos and
B. Nann approved contractor Submittals 19 and 20
and Cap Construction Progress Map to V. Leos and
B. Nann and five hard copies.

4/15/2011

Letter from D. Keith to V. Leos on behalf of
Respondents as formal response to USEPA
concerns about displacement of waste sludge
observed during construction activities.

4/15/2011

Submitted via email from J. Laplante to V. Leos and
B. Nann copy of the Emergency Contingency Plan
Marshalling Area figure for the SIRWP TCRA to V.
Leos and B. Nann and five hard copies.
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Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

4/18/2011

TCRA Weekly Progress Report 023 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA
review and approval of additional Subtitle D landfill
for disposal of debris generated as part of TCRA
construction activities sent via e-mail and 5 hard
copies.

4/26/2011

Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to J.
Laplante.

4/25/2011

TCRA Weekly Progress Report 024 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/2/2011

TCRA Weekly Progress Report 025 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/2/2011

Supplemental Work Plan for West Cell Access sent
via email from J. Laplante to V. Leos and B. Nann

5/3/2011

DRAFT Weather Day schedule sent via email from
J. Laplante to V. Leos

5/5/2011

Submitted via email from J. Laplante to V. Leos and
B. Nann approved contractor Submittals 21 and 22
covering additional chemistry testing of import
aggregates.

5/9/2011

TCRA Weekly Progress Report 026 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/16/2011

TCRA Weekly Progress Report 027 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/23/2011

TCRA Weekly Progress Report 028 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/31/2011

TCRA Weekly Progress Report 029 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/6/2011

TCRA Weekly Progress Report 030 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/13/2011

TCRA Weekly Progress Report 031 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/16/2011

Provided USEPA-requested electronic survey
information to V. Leos via FTP.

6/20/2011

TCRA Weekly Progress Report 032 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/27/2011

TCRA Weekly Progress Report 033 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/5/12011

TCRA Weekly Progress Report 034 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/7/12011

Provided USEPA-requested electronic copy of the
latest probing map to V. Leos from J. Laplante.

Page 10 of 35




TCRA Monthly Report - Summary of Agency Communication

Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

7/11/2011

TCRA Weekly Progress Report 035 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/18/2011

TCRA Weekly Progress Report 036 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/25/2011

TCRA Weekly Progress Report 037 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/1/2011

TCRA Weekly Progress Report 038 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/2/2011

Email from R. Brown to V. Leos draft Operations,
Monitoring, and Maintenance (OMM) Plan.

8/2/2011

Email from A. Foster to Respondents' counsel transmitting draft letters designating
Respondents as USEPA's representatives for Big Star access.

8/3/2011

Email from A. Foster to Respondents' counsel transmitting copy of letter from USEPA to
San Jacinto River Fleet regarding its activities at the Site, expressing intent to pursue
access from Big Star/San Jacinto River Fleet, and requesting summary of Respondents'
problems in obtaining access from Big Star.

8/3/2011

Email from A. Foster to Respondents' counsel regarding fact sheet associated with
residential sampling.

8/8/2011

TCRA Weekly Progress Report 039 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/10/2011

Email from A. Foster to Respondents' counsel regarding revised letter of designation.

8/11/2011

Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and
signed for on August 11, 2011.

8/15/2011

TCRA Weekly Progress Report 040 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/22/2011

TCRA Weekly Progress Report 041 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/29/2011

TCRA Weekly Progress Report 042 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/2/2011

Submitted DRAFT Removal Action Completion
Report via email and FTP from D. Keith to V. Leos.

9/6/2011

TCRA Weekly Progress Report 043 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/9/2011

Submitted to USEPA a notice of dispute relative to
USEPA's August 5, 2011 notice of noncompliance
received by Respondent's Project Coordinator on
August 11, 2011.

9/9/2011

Submitted to USEPA a detailed response to
USEPA's February 16, 2011 denial of Respondents'
force majeure claims under the AOC.

9/12/2011

TCRA Weekly Progress Report 044 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.
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Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

9/19/2011

TCRA Weekly Progress Report 045 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/21/2011

Email from Barbara Nann regarding access to the Big Star property.

9/26/2011

TCRA Weekly Progress Report 046 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/26/2011

Email from MIMC counsel to Jessica Hernandez of
USEPA regarding USEPA's request to obtain an
access agreement with San Jacinto River Fleet.

9/28/2011

Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation of
access to western waste pit at Site and extension of time of obtain access agreement
from San Jacinto River Fleet.

9/30/2011

Email from MIMC counsel to USEPA counsel
forwarding copy of survey of remaining Big Star
property and current San Jacinto River Fleet
property in response to USEPA's email of
September 28, 2011.

9/30/2011

Email from USEPA counsel Barbara Nann to Respondent's counsel responding to
MIMC's counsel's email of September 30, 2011.

10/3/2011

TCRA Weekly Progress Report 047 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/4/2011

Email from MIMC counsel to USEPA counsel
responding to September 30, 2011, email from B.
Nann of USEPA regarding property survey issue.

10/5/2011

Email from IP counsel to USEPA counsel joining in
MIMC counsel's emails of September 30, 2011, and
October 4, 2011, and further addressing access
issues under the AOC and UAO.

10/6/2011

Email from J. Hernandez of USEPA to Respondents' counsel regarding USEPA's
meeting with San Jacinto River Fleet (SJRF) on October 6, 2011, and need for
Respondents to continue working to obtain access agreement with SIRF.

10/7/2011

Email from MIMC counsel to J. Hernandez of
USEPA responding to J. Hernandez' email of
October 6, 2011.

10/10/2011

TCRA Weekly Progress Report 048 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/12/2011

Email from V. Leos regarding written comments on the Draft Removal Action Completion
Report (RACR).

10/13/2011

Email from MIMC counsel to B. Darnell of San
Jacinto River Fleet (SJRF), with copy to J.
Hernandez of USEPA, requesting information on the
access requirements for the restricted areas of the
SJRF property.

10/21/2011

TCRA Weekly Progress Report 049 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/24/2011

TCRA Weekly Progress Report 050 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/25/2011

Memorandum sent to USEPA via email from D. Keith
to V. Leos and G. Miller reporting security fence
breach observed on October 24, 2011. Repairs to
fence were completed on October 26, 2011.
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Respondents Communication Summary
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USEPA Date

USEPA Communication Summary

Notes

10/27/2011

Email from D. Keith to USEPA V. Leos and G. Miller
providing photo documentation of completion of the
perimeter fence repairs.

10/27/2011

Response from USEPA V. Leos acknowledging receipt of photo documentation.

10/31/2011

TCRA Weekly Progress Report 051 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/31/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet and
USEPA responding to SJRF's email dated October
14, 2011, regarding conditions for access to
restricted areas of SJRF property for purposes of
potential AOC and UAO activities.

11/7/2011

TCRA Weekly Progress Report 052 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/14/2011

TCRA Weekly Progress Report 053 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/21/2011

TCRA Weekly Progress Report 054 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/22/2011

Submitted revised draft final Removal Action
Completion Report (RACR) to the USEPA from D.
Keith to V. Leos by email, hard copy, and FTP site.

11/23/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF) and
USEPA regarding status of SJRFs consideration of
Respondents' October 31, 2011 email regarding
access to SJRFs property.

11/28/2011

TCRA Weekly Progress Report 055 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/29/2011

Email from J. Hernandez of USEPA to Respondent's counsel regarding SJIRF's
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan.

12/1/2011

Email from D. Keith to USEPA V. Leos and G. Miller
providing the schedule for the implementation of the
operations, monitoring, and maintenance plan
(OMMP) for the TCRA signs, fencing, and armored
cap.

OMMP implementation will begin in January 2012, assuming
the Removal Action Completion Report and associated
OMMP plan are approved beforehand.

12/5/2011

TCRA Weekly Progress Report 056 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/12/2011

TCRA Weekly Progress Report 057 email from J.
Laplante to V. Leos and B. Nann and five hard
copies, including attachment providing written
notification to USEPA of fence breach observed on
December 8, 2011.

12/19/2011

TCRA Weekly Progress Report 058 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

TCRA Weekly Progress Report 059 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.
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Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF) and
12/27/2011 USEPA regarding status of SIRFs consideration of
Respondents' October 31, 2011 email regarding
access to SJRFs property.
Email from SJRF to Respondents' counsel and USEPA in response to Respondents'
12/27/2011 emails of November 23, 2011, and December 27, 2011 regarding access to SJRF's
property.
TCRA Weekly Progress Report 060 email from J.
1/3/2012 Laplante to V. Leos and B. Nann and five hard
copies.
1/3/2012 Email from USEPA V. Leos to D. Keith subject and attachment "Edits for Revised Final
Construction Completion Report - SURWP".
TCRA Weekly Progress Report 061 email from J.
1/9/2012 Laplante to V. Leos and B. Nann and five hard
copies.
Email from D. Keith to V. Leos acknowledging . .
1/18/2012  |USEPA agreement o begin monthly TCRA progress | 1/18/2012  |Email from V. Leos agreeing that weekly summary report are no longer needed and to
reporting move to monthly and revisit this later after the first cap inspection.
1/27/2012 Email from W. Mears to V. Leos providing update on
first TCRA OMMP monitoring event progress.
1/31/2012 Email from W. Mears to V. Leos providing update on
first TCRA OMMP monitoring event progress.
Email from J. Hernandez to Respondents' counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft
SAP").
2/14/2012 Email from J. Hernandez to Respondents' counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012.
2/15/2012 Email from J. Hernandez to Respondents' counsel regarding deadline for comments on
the SJRF Draft SAP.
TCRA Monthly Progress Report 001 email from J.
21512012 Laplante to V. Leos and five hard copies.
Submitted TCRA Quarterly Inspection Report -
2/2112012 January 2012 Inspection to USEPA.
Submitted correspondence to J. Hernandez
3/8/2012 regarding SJRF operations and comments on SJRF
Draft SAP.
Submitted Revised Draft Final Removal Action
3/9/2012 Completion Report (RACR), including responses to
USEPA's comments on the Draft Final RACR.
3/15/2012 TCRA Monthly Progress Report 002 email from J.
Laplante to V. Leos and five hard copies.
3/30/2012 Lettgr from Internathnal Eaper to USEPA Region 6
Administrator regarding financial assurance.
4/16/2012 TCRA Monthly Progress Report 003 gmall from J.
Laplante to V. Leos and five hard copies.
Email response from Respondent's counsel to . . . .
5/1/2012  |USEPA's J. Hernandez acknowledging USEPA's 5/1/2012 ELT;L:‘”S: deHrngaE"F?:Zr;‘:i;‘jSp"”de”ts counsel regarding SJRF Draft SAP still
status update on the SJRF Draft SAP review. Y .
5/15/2012 TCRA Monthly Progress Report 004 gmall from J.
Laplante to V. Leos and five hard copies.
Emails from J. Hernandez to Respondents' counsel providing comments from NOAA,
5/16/2012 TCEQ, and the Harris County Pollution Control Services Department to the SIRF Draft
SAP.
5/17/2012 Submitted TCRA Quarterly Inspection Report - April

2012 Inspection to USEPA.
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Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing USEPA's
comments to the SJIRF Draft SAP.
6/15/2012 TCRA Monthly Progress Report 005 email from J.
Laplante to V. Leos and five hard copies.
7/16/2012 TCRA Monthly Progress Report 006 gmall from J.
Laplante to V. Leos and five hard copies.
Submitted written notification to USEPA regarding
7/23/2012 the results of the inspection of the TCRA Cap
conducted on July 20, 2012.
Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated
7/25/2012 A RV
penalties issues and invitation to meet.
Receipt by D. Keith of USEPA's May 22, 2012 letter disapproving the draft final RACR
7/26/2012 - e
and issuing the RACR in final form.
Submitted TCRA Cap Repair Plan to USEPA to Received approval letter from USEPA to proceed with implementation of the TCRA Cap
712712012 . . 7/31/2012 .
address maintenance issues on the western berm. Repair Plan.
Email from A. Foster to Respondents granting and extension of time to Respondents to
8/10/2012 exercise their rights associated with USEPA's disapproval of the draft final RACR and
issuance of RACR in final form.
8/15/2012 TCRA Monthly Progress Report 007 email from J.
Laplante to V. Leos and five hard copies.
8/15/2012 Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion Report
(RACR) for the Time Critical Removal Action attached (pdf, without appendices).
Received and signed for the hard copy of the letter from USEPA dated July 24, 2012
8/20/2012 (Noncompliance with Administrative Settlement Agreement and Order on Consent for
Removal Action).
8/21/2012 Submitted Post-TF)RA Quarterly Inspection Report -
July 2012 Inspection.
8/27/2012 Submitted TCRA Maintenance Completion Report.
IP and MIMC counsel received an email from Jessica Hernandez of USPEA on August
31, 2012 confirming a 60 day extension under the AOC for the Respondents to raise any
8/31/2012 claims/disputes relative to USEPA's May 22, 2012 letter regarding the RACR. The 60
day extension runs from the date of the upcoming meeting between Respondents and
USEPA.
9/17/2012 TCRA Monthly Progress Report 008 email from J.
Laplante to V. Leos and five hard copies.
9/18/2012 Letter to V. Leos regarding TCRA Cap Repair.
Letter from USEPA V. Leos to D. Keith transmitted via email regarding USEPA questions
10/10/2012 S
on the TCRA cap erosion issue.
TCRA Monthly Progress Report 009 email from J.
10/15/2012 Laplante to V. Leos and five hard copies.
Submitted Post-TCRA Quarterly Inspection Report -
111812012 | otober 2012 Inspection.
TCRA Monthly Progress Report 010 email from J.
11/15/2012 Laplante to V. Leos and five hard copies.
Email from A. Foster to Respondents granting and extension of time to Respondents to
12/4/2012 exercise their rights associated with USEPA's disapproval of the draft final RACR and
issuance of RACR in final form.
TCRA Monthly Progress Report 011 email from J.
121772012 Laplante to V. Leos and five hard copies.
Email from J. Laplante to V. Leos correcting date of . . .
12/18/2012 email from A. Foster from 12/1/2012 to 12/4/2012. 12/19/2012  |Email from V. Leos to J. Laplante acknowledging correction of date.
1/2/2013 Email to USEPA on behalf of Respondents

regarding comments on the Revised SIRF SAP.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

1/2/2013

Email from D. Keith to V. Leos (with letter attached)
requesting a meeting to discuss USEPA questions
raised during a 10-10-12 letter from USEPA to
Respondents concerning the design and
construction of the TCRA.

1/8/2013

Teleconference between D. Keith and V. Leos
discussing the 01-02-13 letter from the Respondents
to USEPA, wherein USEPA recommended a
technical meeting be held the week of 01-16-13 to
discuss USEPA technical questions concerning the
design and construction of the TCRA.

1/8/2013

Email from D. Keith to V. Leos with a preliminary
proposed schedule to conduct the next quarterly
inspection of the TCRA.

1/8/2013

Email from D. Keith to V. Leos providing additional
update on schedule for TCRA quarterly inspection,
as related to current weather conditions and
changes to the proposed inspection schedule
therefore.

1/15/2013

Email from D. Keith to V. Leos regarding results of
TCRA cap inspection.

1/16/2013

Email response from V. Leos to D. Keith acknowledging the notification regarding the
TCRA cap inspection results.

1/15/2013

TCRA Monthly Progress Report 012 email from J.
Laplante to V. Leos and five hard copies.

1/16/2013

Email from D. Keith to V. Leos providing additional
detail on the observations made during the January
2013 TCRA cap inspection.

1/18/2013

Email from D. Keith to V. Leos concerning findings
made during additional inspection of the Eastern
Cell of the TCRA.

1/23/2013

Email notification from D. Keith to USEPA and
SJRWP CAC Members to notify them about
upcoming maintenance activities.

1/23/2013

TCRA Cap Maintenance Plan sent via email from J.
Laplante to V. Leos.

1/24/2013

Email response from V. Leos to J. Laplante approving the TCRA Maintenance Plan.

1/31/2013

Email from USEPA counsel A. Foster to D. Keith granting additional 30 day extension to
Respondents to exercise rights under the AOC for dispute resolution related to May 22,
2012 letter from USEPA.

2/4/2013

Email from W. Mears to V. Leos providing status
update on maintenance activities and data collection
for TCRA quarterly monitoring event.

2/7/2013

Email from W. Mears to V. Leos providing final daily
report from maintenance activities, and identifying
maintenance as complete.

2/15/2013

Submitted Post-TCRA Quarterly Inspection Report -
January 2013 Inspection and the TCRA
Maintenance Completion Report.

2/15/2013

TCRA Monthly Progress Report 013 email from J.
Laplante to V. Leos and five hard copies.

3/6/2013

Email from USEPA counsel A. Foster to D. Keith granting additional 90 day extension
(for a total of 240 days) to Respondents to exercise rights under the AOC for dispute
resolution related to May 22, 2012 letter from USEPA.

3/15/2013

TCRA Monthly Progress Report 014 email from J.
Laplante to V. Leos and five hard copies.

4/5/2013

Submitted TCRA Report on Reassessment of
Design and Construction.

Page 16 of 35




TCRA Monthly Report - Summary of Agency Communication

siisn':;::?:e Respondents Communication Summary RESS"EO;:%:;m USEPA Communication Summary Notes
4/15/2013 TCRA Monthly Progress Report 015 gmail from J.
Laplante to V. Leos and five hard copies.
4/25/2013 Email from V. Leos to D. Keith with a list of questions for the Respondents to address
related to the TCRA design.
5/1/2013 Letter from V. Leos to D. Keith requesting information on the design and construction of
armor cap.
5/8/2013 Submittled Post-TCRA Inspection Report - April 2013
Inspection.
Email from USEPA V. Leos to D. Keith providing additional follow-up questions to
5/10/2013 USEPA's May 1, 2013 letter providing supplemental technical questions on USEPA's
assessment of the TCRA cap design.
5/15/2013 TCRA Monthly Progress Report 016 gmail from J.
Laplante to V. Leos and five hard copies.
Email from USEPA on behalf of A. Foster to D. Keith providing an additional extension of
5/30/21013 90 days to a total of 330 days for Respondents to exercise their rights for dispute
regarding the RACR.
6/14/2013 Submitted response to questions on TCRA
Assessment.
6/17/2013 TCRA Monthly Progress Report 017 gmail from J.
Laplante to V. Leos and five hard copies.
Communication from USEPA G. Miller to D. Keith regarding questions about vegetation
6/25/2013 .
growing on the armored cap.
Submitted letter to USEPA G. Miller from D. Keith
7/12/2013 regarding vegetation control and herbicide 7/26/2013 Email from USEPA G. Miller giving approval to perform vegetation control at the Site.
application(s).
7/15/2013 TCRA Monthly Progress Report 018 gmail from J.
Laplante to V. Leos and five hard copies.
Submitted Third Quarter, 2013, TCRA Cap
8/12/2013 Inspection Report to USEPA.
8/15/2013 TCRA Monthly Progress Report 019 email from J.
Laplante to V. Leos and five hard copies.
Email from USEPA A. Salinas to D. Keith providing an additional extension for a total of
8/30/2013 375 days from the October 9, 2012 meeting for Respondents to exercise rights under the
AOC for dispute resolution related to May 22, 2012 letter from USEPA.
9/16/2013 TCRA Monthly Progress Report 020 email from J.
Laplante to V. Leos and five hard copies.
TCRA Monthly Progress Report 021 email from J.
10/15/2013 Laplante to V. Leos and five hard copies.
Email from USEPA A. Foster to D. Keith providing an additional extension for a total of
10/17/2013  |420 days from the October 9, 2012 meeting for Respondents to exercise rights under the
AOC for dispute resolution related to May 22, 2012 letter from USEPA.
Letter from USEPA G. Miller providing USACE comments on the Armor Cap
11/1/2013
Reassessment of Western Berm.
11/12/2013 Email from USEPA G. Miller to D. Keith regarding community questions on See follow-up communication from Respondents on
vegetation/debris observed in the San Jacinto River near the TCRA cap location. 11/13/2013.
Email from D. Keith to USEPA G. Miller regarding
observations from a site visit conducted on
11/13/2013 11/13/2013, including photos, noting that the
vegetation/debris described in USEPA's 11/12/2013
email are no longer present near the TCRA cap.
TCRA Monthly Progress Report 022 email from J.
11/15/2013 Laplante to V. Leos and five hard copies.
Email from USEPA A. Salinas to J. Cermak instructing Respondents to include Anne
11/20/2013  |Foster on all communications and remove Barbara Nann. A. Foster and A. Salinas are

now are the Site attorneys.
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S}tlisn':;:ac:?;:e Respondents Communication Summary RESSPEO;:%:;m USEPA Communication Summary Notes
Email from USEPA A. Foster to D. Keith providing an additional extension from the
October 9, 2012 meeting for Respondents to exercise rights under the AOC for dispute
11/21/2013  |resolution related to May 22, 2012 letter from USEPA. This deadline is being extended
until the date in 2014 which is ten days after EPA's issuance of the site's proposed plan
for public comment.
11/21/2013 Submitted qut-TCRA Inspection Report - October
2013 Inspection.
11/27/2013 Submitted Armored Cap Enhancement Work Plan.
TCRA Monthly Progress Report 023 email from J.
12/16/2013 Laplante to V. Leos and five hard copies.
1/10/2014 Email approval of the TCRA Cap Enhancement Work Plan by V. Leos.
D. Keith email to V. Leos that Respondents will
1/10/2014 provide anticipated field schedule as soon as
practical.
1/15/2014 TCRA Monthly Progress Report 024 gmail from J.
Laplante to V. Leos and five hard copies.
Email from J. Laplante to V. Leos relating to TCRA
1/15/2014 )
Enhancement construction schedule.
Email from USEPA V. Leos to Anchor QEA (Randy Brown) requesting information on
1/24/2014 what gradation measurements, if any, were being made for the rock being used in the
TCRA Enhancement Work Plan.
Email from Anchor QEA (John Laplante) to V. Leos
1/28/2014 in response to USEPA's 1/24/14 email request
regarding gradation measurements.
211712014 TCRA Monthly Progress Report 025 gmail from J.
Laplante to V. Leos and five hard copies.
Submitted TCRA Armored Cap Enhancement
2/21/2014 Completion Report via email from J. Laplante to V.
Leos and five hard copies.
Submitted Post-TCRA Inspection Report - January
2/21/2014 2014 Inspection via email from J. Laplante to V.
Leos and five hard copies.
3/17/2014 TCRA Monthly Progress Report 026 gmail from J.
Laplante to V. Leos and five hard copies.
4/15/2014 TCRA Monthly Progress Report 027 gmail from J.
Laplante to V. Leos and five hard copies.
5/15/2014 TCRA Monthly Progress Report 028 gmail from J.
Laplante to V. Leos and five hard copies.
Submitted Post-TCRA Visual Inspection Report -
5/21/2014 April 2014 via email from J. Laplante to V. Leos and
five hard copies.
Email from D. Keith to USEPA V. Leos requesting
5/27/2014 approval to complete vegetation control measures 5/28/2014 Email from USEPA V. Leos to D. Keith and J. Laplante approving the vegetation control
as recommended on Respondents' April 2014 Visual measures outlined in Appendix B of Respondents' July 12, 2013 Report.
Inspection Report.
6/16/2014 TCRA Monthly Progress Report 029 gmail from J.
Laplante to V. Leos and five hard copies.
6/17/2014 ANotiﬁAcation from QSEPA to Respondents that a breach in the perimeter fence was
identified by Harris County on June 17, 2014.
Submitted Security Fence Breach/Repair
6/27/2014 Memorandum via email to V. Leos and five hard
copies.
7/15/2014 TCRA Monthly Progress Report 030 email from J.

Laplante to V. Leos and five hard copies.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

8/1/2014

Received USEPA's July 29, 2014 demand/bill for collection for payment of response
costs under AOC.

8/12/2014

Submitted Post-TCRA Semi-Annual Inspection
Report - July 2014 Inspection.

8/12/2014

Received email from USEPA's Project Manager requesting inspection of areas shown as
inaccessible in the July 2014 report submitted on 8/12/14.

8/15/2014

TCRA Monthly Progress Report 031 email from J.
Laplante to V. Leos and five hard copies.

8/18/2014

Respondents sent letter to USEPA requesting a full
cost package to document response costs incurred
by USEPA under AOC.

8/26/2014

Submitted Revised Post-TCRA Semi-Annual
Inspection Report - July 2014 Inspection.

8/29/2014

Email from USEPA V. Leos to J. Laplante requesting removal, during next inspection
visit, of vegetation growth that could potentially cover site signage.

9/3/2014

Email from J. Laplante to V. Leos in response to
USEPA email on 8/29/14 confirming that plans would
be made for vegetation removal around site signage.

9/15/2014

TCRA Monthly Progress Report 032 email from J.
Laplante to V. Leos and five hard copies.

10/6/2014

Email from USEPA V. Leos to D. Keith requesting the Respondents consider a cap
Inspection following a series of storm events that passed through the Dallas/Fort Worth
area.

10/6/2014

Email from D. Keith to V. Leos regarding
Respondents' plans to conduct visual inspection on
10/9/14.

10/15/2014

TCRA Monthly Progress Report 033 email from J.
Laplante to V. Leos and five hard copies.

10/28/2014

Submitted Post-TCRA Visual Inspection Report -
October 2014 via email from D. Keith to V. Leos and
five hard copies.

10/28/2014

Requested USEPA approval to conduct vegetation
control via email from D. Keith to V. Leos.

10/28/2014

Email from USEPA V. Leos to D. Keith approving vegetation control measures.

11/17/2014

TCRA Monthly Progress Report 034 email from J.
Laplante to V. Leos and five hard copies.

12/9/2014

Respondents received an email from Gary Miller on December 9, 2014 stating the gate
lock combinations for the Respondent’s and TXDOT's locks on the TCRA fencing were
inadvertently released by USEPA. As a result, the Respondents changed locks at all
gates for the Respondents and TXDOT on December 10, 2014.

12/15/2014

TCRA Monthly Progress Report 035 email from J.
Laplante to V. Leos and five hard copies.

1/15/2015

TCRA Monthly Progress Report 036 email from J.
Laplante to V. Leos and five hard copies.

1/30/2015

D. Keith coordinated with V. Leos by phone and
email on the TCRA semi-annual inspection progress
to inform him there was limited access for certain
areas of the bathymetric survey because of
persistent low tide conditions. Keith and Leos
agreed remaining survey data should be collected
when deeper water conditions occur and those
areas can be safely accessed, and a complete
inspection report provided when all of the data are
available.

2/2/2015

Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D. Keith
and Respondents that V. Leos would like to visit the site during the next survey.

2/16/2015

TCRA Monthly Progress Report 037 email from J.
Laplante to V. Leos and five hard copies.

2/23/2015

D. Keith notified USEPA V. Leos and G. Miller via
telephone and email of the presence of derelict skiff
debris on the surface of the TCRA cap.
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Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Received USEPA's February 26, 2015 full cost
3/2/2015 package and revised demand/bill for collection for
USEPA's response costs under AOC.
3/13/2015 Submitted TCRA Debris Removal Completion
Report.
3/16/2015 TCRA Monthly Progress Report 038 email from J.
Laplante to V. Leos and five hard copies.
Received email from USEPA forwarding Amended Bill for Collection for USEPA's
4/8/2015
responses costs under AOC.
411312015 D. Keith prowded TCRA inspection status update to
V. Leos via telephone.
4/15/2015 TCRA Monthly Progress Report 039 email from J.
Laplante to V. Leos and five hard copies.
Semi-Annual Inspection Report (January - April
5/4/2015 2015) and April 2015 Visual Inspection Report
transmitted by David Keith to V. Leos via email and
hard copy.
5/15/2015 TCRA Monthly Progress Report 040 gmall from J.
Laplante to V. Leos and five hard copies.
Email from D. Keith to USEPA G. Miller and V. Leos
providing information on precipitation and flows
5/20/2015 during May 12 and May 13 rain events, |n(_i|cat|ng
flows were below the 10-year storm event; and
notifying USEPA that visual inspection was
conducted 5/20/15.
Email from D. Keith to USEPA V. Leos and G. Miller
5/21/2015 describing results of visual inspection conducted on
5/20/15.
5/26/2015 Email from D. Keith to USEPA V. Leos requesting Response from USPEA V. Leos approving vegetation control plan sent via email to D.
approval to complete vegetation control measures. Keith.
6/12/2015 Emaﬂ from D Keith to USEPA Gary Miller regarding
site inspection of the same date.
6/15/2015 TCRA Monthly Progress Report 041 gmall from J.
Laplante to V. Leos and five hard copies.
6/16/2015 Received a Memo to File letter from Valmichael Leos regarding visual cap inspection.
Email from G. Miller to D. Keith requesting a visual inspection following high water
6/17/2015 " . ! )
conditions in the San Jacinto River.
6/17/2015 Received an email from Carlos Sanchez notifying Respondents that all future
correspondence with USEPA on the TCRA be submitted to Gary Miller.
Email from D. Keith to USEPA G. Miller notifying
USEPA that Anchor QEA will conduct a visual
6/18/2015 inspection in response to USEPA email of
6/17/2015.
6/19/2015 Email from D. Keith to USEPA G. Miller summarizing
June 19, 2015 visual inspection, including photos.
Email from D. Keith to USEPA G. Miller requesting
6/19/2015  |2@Pproval to conduct routine maintenance of the 6/19/2015  |Approval provided from USEPA G. Miller to D. Keith via email.
TCRA cap, including vegetation control and
placement of additional 1 cy of armor rock.
6/22/2015 Submitted letter to USEPA Gary Miller regarding

geotextile.
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S}tlisn':;:ac:?;:e Respondents Communication Summary RESSPEO;:%:;m USEPA Communication Summary Notes
7/15/2015 TCRA Monthly Progress Report 042 emalil from J.
Laplante to Gary Miller and five hard copies.
Submitted Post-TCRA Semi-Annual Inspection
8/14/2015 Report - July 2015 transmitted by John Laplante to
Gary Miller via email and five hard copies.
8/17/2015 TCRA Monthly Progress Report 043 emalil from J.
Laplante to Gary Miller and five hard copies.
Submitted Draft Planting Plan Memorandum by
9/4/2015 email from D. Keith to G. Miller, with five hard
copies.
9/15/2015 TCRA Monthly Progress Report 044 email from J.
Laplante to Gary Miller and five hard copies.
Request to modify TCRA semi-annual inspection
10/8/2015 schedule transmitted via email from D. Keith to 10/8/2015 Approval provided from USEPA G. Miller to D. Keith via email.
USEPA G. Miller.
TCRA Monthly Progress Report 045 email from J.
10/15/2015 Laplante to Gary Miller and five hard copies.
Email from D. Keith to USEPA G. Miller providing
10/26/2015  |estimates of the water level at the TCRA following
recent heavy rains and higher flows.
Call from USEPA G. Miller to D. Keith requesting a visual inspection of the TCRA
11/3/2015 following heavy rains and high water observed at the TCRA site, and requesting an
addendum to the OMMP to address a response to potential barge strikes on the TCRA.
Email notification from D. Keith to USEPA G. Miller
11/5/2015 regarding results of post-rain visual inspection of
waste pits conducted on 11/3/15.
11/16/2015 TCRA Monthly Progress Report 046 email from J.
Laplante to Gary Miller and five hard copies.
Submitted Post-TCRA Semi-Annual Inspection
11/18/2015 Report - October 2015 to Gary Miller and five hard
copies.
12/3/2015 Sub(nittle:d Draft Amf:ndment 1 Operations,
Monitoring, and Maintenance Plan.
Call from USEPA G. Miller to D. Keith regarding USEPA observations of the TCRA cap
12/10/2015 in the northwest area, which identified an area of interest where armor rock could not be
confirmed by the USEPA inspection team
Call from USEPA G. Miller to D. Keith requesting additional delineation of the area of
12/11/2015 |interested, as well as sediment sampling, and requesting repair of the area as soon as
possible.
TCRA Monthly Progress Report 047 email from J.
121512015 Laplante to Gary Miller and five hard copies.
Email from USEPA G. Miller to D. Keith requesting a repair plan be developed for the
12/16/2015  |area of interest, including delineation of the horizontal extents, collection of sediment
samples, and schedule for implementing the repair.
Email transmittal of Letter from USEPA C. Edlund notifying Respondents regarding
12/21/2015 . N
failure to submit work plan.
12/21/2015  [Submitted Draft Repair Work Plan to USEPA.
Email from USEPA G. Miller to D. Keith providing comments on the Draft Repair Work
12/22/2015 |Plan submitted 12/21/2015, and providing conditional approval of the Draft Work Plan
pending USEPA comments being addressed.
Letter from MIMC to USEPA responding to the
121232015 | ysEpA letter dated 12121/2015.
Email from IP to USEPA concurring with MIMC's
12/23/2015 response to the USEPA letter dated 12/21/2015.
12/28/2015  |Submitted Revised Repair Work Plan. 12/28/2015  |Received email approval of Revised Repair Work Plan from G. Miller of USEPA.
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Respondents I Response from I
Submittal Date Respondents Communication Summary USEPA Date USEPA Communication Summary Notes
Received certified Letter via U.S. Mail from Carl Edlund, Director of USEPA Superfund
12/29/2015 |Division regarding Failure to Submit Cap Repair Plan. Letter was dated December 21,
2015.
12/29/2015 Email from USEPA C. Sanchez requesting information on how Emergency Response is
addressed in the OMMP.
Conference call between D. Keith and USEPA C.
Sanchez regarding Emergency Response plan,
12/29/2015  |resulting in request by USEPA that a specific
Emergency Response plan be developed to
supplement the OMMP.
111512016 TCRA Monthly Progress Report 048 email from J.
Laplante to USEPA G. Miller and five hard copies.
1115/2016 Submitted Figure showing the maintenance area
from J. Laplante to USEPA G. Miller via email.
Submitted Draft Emergency Response Addendum to
1/15/2016 the OMM Plan from J. Laplante to USEPA G. Miller
via email and five hard copies.
Submitted TCRA Armored Cap Enhancement
1/26/2016 Completion Report via email from J. Laplante to
USEPA G. Miller and five hard copies.
21912016 Email from USEPA G. Miller to D. Keith with a map depicting the area covered by the
USEPA dive team during their inspection in December.
2/16/2016 TCRA Monthly Progress Report 049 email from J.
Laplante to USEPA G. Miller and five hard copies.
Email from D. Keith to USEPA G. Miller
acknowledging USEPA's email on same date Email from USEPA G. Miller to D. Keith directing Respondents to 1) implement an
2/16/2016 directing Respondents to modify the TCRA OMM 2/16/2016 armored cap surveillance program; 2) prepare a work plan and install additional warning
Plan, including adding video surveillance and buoys; 3) increase the frequency of cap inspections to quarterly until further notice.
installation of additional warning buoys.
Letter describing proposed site buoy enhancements . " . .
2/16/2016 transmitted by email and hard copy from D. Keith to 212312016 Email from USEPA G Mnllgr to D. Keith and J. Laplante approving the proposed buoy
’ enhancements described in Respondents 2/16/16 letter.
USEPA G. Miller.
212912016 Email from USEPA G. Miller to D. Keith providing a copy of the USEPA dive team report
of December 2015 TCRA inspection.
Submitted Addendum 2 to the OMM Plan, camera Email from USEPA G. Miller to D. Keith approving Addendum 2 to the OMM Plan,
2/29/2016 security system from J. Laplante to USEPA G. Miller 3/4/2016 X . o Lo .
X . ; camera security system, subject to USEPA modifications detailed in the email.
via email and five hard copies.
Email from D'. Keith to USEPA GZ Mlller notlfyllng Email from USEPA G. Miller to D. Keith acknowledging notification about five small
USEPA that five small areas of visible geotextile . . . X X "
3/4/2016 . N . Ny 3/4/2016 areas of visible geotextile and requesting Respondents proceed with delineating these
were seen during recent visual inspection conducted ! I,
. X areas and placing additional rock as necessary.
during an unusually low tide event.
Email from D. Keith to USEPA G. Miller nofifying Email from USEPA G. Miller to D. Keith acknowledging notification about upcoming
USEPA that armored cap porewater samplers e .
3/7/12016 . . . 3/7/12016 porewater sampler deployment, and notifying Respondents that USEPA will complete
planned to be installed during the week of April 4, . . . X R N
2016. their TCRA cap inspection prior to porewater sampler installation.
3/15/2016 TCRA Monthly Progress Report 050 email from J.
Laplante to USEPA G. Miller and five hard copies.
Email from J. Laplante to USEPA G. Miller
3/15/2016 describing proposed additional probing of the TCRA 3/15/2016 Email from USEPA G. Miller to D. Keith and J. Laplante approving the proposed
armored cap in the eastern cell of the historic additional probing described in the work plan submitted on this date.
impoundment.
Email from D. Keith to. USEP.A.G' Miller providing Email from USEPA G. Miller to D. Keith approving maintenance work plan that was
3/21/2016 work plan for conducting additional rock placement 3/21/2016 ! )
. submitted to USEPA on this date.
for maintenance of the TCRA armored cap.
4/15/2016 TCRA Monthly Progress Report 051 email from J.

Laplante to USEPA G. Miller and five hard copies.
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siisn':;::?:e Respondents Communication Summary RESS"EO;:%:;m USEPA Communication Summary Notes
Submitted TCRA Armored Cap Probing and . " . 5 .
4/19/2016  |Maintenance Completion Report via email from J. 412012016 5?2':);:01'3 U;ﬁ:‘\ G. Miller to J. Laplante acknowledging J. Laplante’s submittal sent
Laplante to USEPA G. Miller, with hard copies. ) )
Email from D. Keith to USEPA G. Miller responding Email from USEPA G. Miller to D. Keith regarding community questions on float anchors,
4/19/2016 , ) 4/19/2016 ;
to USEPA's questions on the same date. as well as, storm return interval for recent flood event.
Email from D. Keith to USEPA G. Miller
recommending completing inspection and installing
4/19/2016 porewater samplers during week of May 2, 2016 in
light of current river stage and flooding conditions in
Houston.
Email from D. Keith to USEPA G. Miller discussing
visual inspection of the TCRA cap that was
4/26/2016 completed after flood waters had receded, the status
of the temporary buoys, and the condition of the new
groundwater well that was installed.
Email from D. Keith to USEPA G. Miller confirming
4/28/2016 that a representative of the Respondents would be 4/28/2016 Phone call from USEPA G. Miller to D. Keith discussing proposed USEPA visual
available to meet with USEPA during their requested inspection of the armored cap on Wednesday May 4, 2016.
visual inspection.
Phone call from USEPA G. Miller to D. Keith requesting a conference call between
4/29/2016 Anchor QEA, USEPA, and USACE to discuss visual observations made by Anchor QEA
of the damaged cap area that was identified and repaired during December 2015.
Email from D. Keith to USEPA G. Miller notifying
5/7/2016 USEPA of a potential trespasser seen on security
cameras at Site.
Email from D. Keith to USEPA G. Miller clarifying
5/8/2016 that people seen on security cameras on May 7, 5/9/2016 Email from USEPA G. Miller to D. Keith acknowledging D. Keith's clarification sent on
2016 were sampling staff associated with the May 8, 2016.
Respondents' work.
5/16/2016 TCRA Monthly Progress Report 052 email from J. 5/17/2016 Email from USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent
Laplante to USEPA G. Miller and five hard copies. on May 16, 2016.
Email from D. Keith to USEPA G. Miller notifying
5/16/2016 USEPA about one area of interest where 5/17/2016 Email from USEPA G. Miller to D. Keith approving proposal to perform maintenance in
maintenance should be conducted, which was area of interest identified by May 13, 2016 probing.
identified during a May 13, 2016 probing inspection.
Email from D. Keith to USEPA G. Miller providing
5/16/2016 comparison of survey data within area of interest
identified by USEPA on December 10, 2015, for use
by USEPA.
5/119/2016 Email from D. Keith to USEPA G. Miller providing
probing results from May 13, 2016 probing event.
Email from USEPA G. Miller to D. Keith requesting GPS coordinates for 2013
5/19/2016 N " )
maintenance area and March 2016 probing locations.
Email from D. Keith to USEPA G. Miller providing
5/20/2016 GPS coordinates requested by USEPA in their May
19, 2016 email.
Email from USEPA G. Miller to D. Keith providing USEPA Dive Team Summary Report
5/24/2016 dated April 2016, and requesting a repair plan be developed for areas identified in the
USEPA Dive Team Summary Report.
Email from D. Keith to USEPA G. Miller requesting
5/25/2016 discussion on some of the items noted in the USEPA

Dive Team Summary Report dated April 2016.
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5/26/2016 Supmltted Post-TCRA Quarterly Inspection Report -
April 2016.
Phone call from USEPA G. Miller to D. Keith requesting a work plan for post-storm
6/2/2016 TCRA armored cap inspection and maintenance, including probing to be conducted in
the submerged portion of the Western Cell and the Northwestern Area.
Email from D. Keith in response to USEPA email Email from USEPA G. Miller to D. Keith requesting perimeter buoys, which had been
6/3/2016 from G. Miller on this same date, acknowledging that 6/3/206 N ) -
. ) displaced by recent storm, be removed from Southwest Shipyard facility.
Respondents would retrieve displaced buoys.
Submitted TCRA-Armored Cap - Response to
6/6/2016 Request Regarding Dive Team Summary Report
April 3-9, 2016.
Email from D. Keith to USEPA G. Miller summarizing
6/6/2016 activities conducted on Northern Impoundments on
June 2, 2016.
Email from USEPA G. Miller to D. Keith requesting visual inspection and inspection work
6/6/2016 plan for western portion of the TCRA armored cap using same procedures as previously
used for the eastern portion of the TCRA armored cap. Requested plan due to USEPA
on June 10, 2016.
Email from USEPA G. Miller to D. Keith requesting a visual inspection be conducted on
6/6/2016
June 7, 2016.
Email from D. Keith to USEPA G. Miller describing
observations from the USEPA-requested visual
InspectlonAcor?ducted on June 7, 2016, and plans to Email from USEPA G. Miller to D. Keith approving the maintenance items described in
6/8/2016 address misaligned camera, removal of debris, 6/9/2016 . .
. . email from D. Keith dated June 8, 2016.
replacement of buoys, realignment of sign, and
placement of rock on top of surplus geotextile
overlying the TCRA armored cap.
6/10/2016 Submitted Plan for Additional Cap Probing of the 6/10/2016 Email from USEPA G. Miller to J. Laplante approving Plan for Additional Cap Probing
TCRA Armored Cap. that was submitted to USEPA on this date.
6/15/2016 TCRA Monthly Progress Report 053 email from J.
Laplante to USEPA G. Miller and five hard copies.
irgj;g’(‘)’f”t‘hz :g:thrt(:’bilfE:rﬁj?ax‘t'i'fezndezzcgrg Email from USEPA G. Miller to D. Keith approving the planned maintenance described in
6/15/2016 ! P! 9: X ying 6/15/2016 the email from D. Keith of the same date, subject to the requirement that C-rock be used
areas where maintenance will be performed, as well .
. . in AOI-22.
as details on the planned maintenance.
Email from D. Keith to USEPA G. Miller providing
6/21/2016 daily reports for work conducted at the Site between
June 14 and June 17, 2016.
Submitted TCRA Armored Cap Probing and
711412018 Maintenance Completion Report.
7/15/2016 TCRA Monthly Progress Report 054 email from J.
Laplante to USEPA G. Miller and five hard copies.
Email from D. Keith to USEPA G. Miller regarding Email from USEPA G. Miller to D. Keith approving waiting for higher tides to allow
8/9/2016 - 8/9/2016
Quarterly Inspection Report. access to shallower parts of the Eastern Cell.
8/15/2016 TCRA Monthly Progress Report 055 email from J.
Laplante to USEPA G. Miller and five hard copies.
Notification to USEPA G. Miller from D. Keith that
8/24/2016 manual probing of the armored cap would be

conducted in several areas of interest.
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Voicemail from J. Laplante to G. Miller notifying
USEPA that two small areas were identified during
probing where geotextile and armor rock were . " . . . e "
8/25/2016 present, but additional armor rock was needed to 8/26/2016 Voicemail frOT G. Miller to J. Lapllelmte requesting email notification of the findings and
3 . Respondents' intent to place additional armor rock.
meet the TCRA design armor rock thickness, as well
as the Respondents intent to place additional rock in
these areas on August 26, 2016.
Emgll from J Laplaqte to l.JSEF.’A G Mlller re-stating Email from G. Miller to J. Laplante approving Respondents' plan to place additional
8/26/2016 the information provided via voicemail on August 25, 8/26/2016 X N ) "
2016 armor rock over the areas of interest described in the email from J. Laplante.
9/15/2016 TCRA Monthly Progress Report 056 email from J.
Laplante to USEPA G. Miller and five hard copies.
Submitted Post-TCRA Quarterly Inspection Report -
9/20/2016 July and August 2016.
Email from USEPA A. Foster to D. Keith and G. Miller extending the time for the
9/28/2016 Respondents to exercise their rights under the Order to dispute USEPA's actions related
to USEPA's May 22, 2012 letter to a date that is ten days after issuance of USEPA's
final Record of Decision for the site.
Email from D. Keith to USEPA G. Miller notifying
10/6/2016 USEPA of Respondent's desire to conduct quarterly 10/6/2016 Email from USEPA G. Miller to D. Keith approving the plan to conduct survey as outlined
inspection starting 10/7/2016 to take advantage of in email from D. Keith.
high tides
10/11/2016 Call from USEPA G. Miller to D. Keith to discuss recent inspection report, and the
observed scour in the river channel outside the footprint of the TCRA armored cap.
Email from USEPA A. Foster to A. Axe and G. Miller extending the time for the
10/12/2016 Respondent's to exercise their rights under the Order to dispute USEPA's actions
related to the USEPA's May 22, 2012 letter to a date that is forty-five days after issuance
of USEPA's final Record of Decision for the site.
10/17/2016 TCRA Monthly Progress Report 057 email from J.
Laplante to USEPA G. Miller and five hard copies.
10/27/2016 Email from USEPA G. Miller to D. Keith requesting a work plan to be submitted for
Channel Maintenance in the San Jacinto River adjacent to the TCRA Armored Cap.
Email from J. Laplante to G. Miller providing date of Email from USEPA G. Miller to D. Keith and J. Laplante regarding the date of April 2016
11/1/2016 - 11/1/2016 -
April Cap Survey. San Jacinto Cap Survey.
Submitted Work Plan for Channel Maintenance to ) . - . . B
X R R Email from G. Miller to J. Laplante providing comments and requesting modifications to
11/7/2016 (L:JOSPEIPA G. Miller from J. Laplante via email and hard 11/10/2016 the Channel Maintenance Work Plan submitted 11/7/2016.
11/15/2016 Email from J'. Laplante to G. Miller providing Revised 11/16/2016 Email from G. Miller to J. Laplante and D. Keith approving the Channel Maintenance
Channel Maintenance Work Plan. Work Plan.
11/15/2016 TCRA Monthly Progress Report 058 email from J.
Laplante to USEPA G. Miller and five hard copies.
Submitted Post-TCRA Quarterly Inspection Report -
121412016 October 2016.
12/15/2016 TCRA Monthly Progress Report 059 email from J.
Laplante to USEPA G. Miller and five hard copies.
147/2017 TCRA Monthly Progress Report 060 email from J.
Laplante to USEPA G. Miller and five hard copies.
1/23/2017 Email from D. Keith to G. Miller providing status
report on the ongoing Channel Maintenance efforts.
Email from D. Keith to G. Miller notifying USEPA of
1/23/2017 ~ |30Me maintenance areas that were identified during | 4154547 |Email from G. Miller to D. Keith acknowledging D. Keith's 1/23/17 notification.

low-tide visual inspection conducted on this same
date.
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1/26/2017

Email from D. Keith to G. Miller providing
maintenance work plan for addressing areas
identified during the January 23, 2017 visual
inspection.

1/26/2017

Email from G. Miller to D. Keith approving maintenance work plan that was transmitted to
USEPA on same date.

2/2/2017

Email from J. Laplante to G. Miller notifying USEPA
of an area in the eastern cell, which was identified
by the recent bathymetric survey, that will be probed
to confirm the presence of the required thickness of
the armored cap, as well as a plan for placement of
additional rock, if necessary, in the area to be
probed.

2/2/2017

Email from G. Miller to J. Laplante approving plan for confirmatory probing and
additional rock placement, if necessary, as described in the email from J. Laplante on
the same date.

2/9/12017

Email from D. Keith to G. Miller notifying USEPA that
a visual inspection would be conducted on this same
date, in response to USEPA request also made on
this same date.

2/9/2017

Email from G. Miller to D. Keith requesting a visual inspection following a question filed
with TCEQ from an individual about the integrity of the armored cap.

2/10/2017

Email from D. Keith to G. Miller regarding results of
visual inspection conducted on 2/9/17, which did not
identify any deficiencies in the armored cap.

2/15/2017

TCRA Monthly Progress Report 061 email from J.
Laplante to USEPA G. Miller and five hard copies.

2/27/2017

Submitted Post-TCRA Quarterly Inspection Report -
January 2017 (which included the January 2017
Probing and Maintenance Completion Report as
Attachment 1).

3/7/12017

Received a letter by certified mail from Gary Miller dated March 2, 2017, regarding the
Respondents’ financial assurance responsibilities for the RI/FS and Time Critical
Removal Action.

3/10/2017

Channel Maintenance Completion Report sent via
email and hard copies from J. Laplante to USEPA G.
Miller.

3/15/2017

TCRA Monthly Progress Report 062 email from J.
Laplante to USEPA G. Miller and five hard copies.

3/20/2017

Submitted updated financial assurance information
on behalf of IP in response to USEPA letter dated
March 2, 2017.

3/24/2017

Submitted updated financial assurance information
on behalf of MIMC in response to USEPA letter
dated March 2, 2017.

4/17/2017

TCRA Monthly Progress Report 063 email from J.
Laplante to USEPA G. Miller and five hard copies.

5/1/12017

Email from D. Keith to G. Miller describing proposed
vegetation control to be conducted on Thursday and
Friday, May 4 and May 5, 2017.

5/3/2017

Email from D. Keith to G. Miller requesting approval
of vegetation control measures described in May 1,
2017 email on same subject.

5/3/2017

Email from G. Miller to D. Keith approving vegetation control measures proposed in the
May 1, 2017 email.

5/12/2017

Email from D. Keith to G. Miller providing the number|
of signs on the armored cap and fencing that are
being replaced because of weathering and fading.

5/15/2017

TCRA Monthly Progress Report 064 email from J.
Laplante to USEPA G. Miller and five hard copies.

5/26/2017

Submitted Post-TCRA Quarterly Inspection Report -
April 2017.
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6/5/2017

Email from D. Keith to USEPA G. Miller notifying
USEPA that Respondents would be conducting
vegetation control on the armored cap on June 7,
2017.

6/7/2017

Email from D. Keith to USEPA G. Miller notifying
USEPA that Respondents would be replacing signs
on June 8 and possibly June 9, 2017.

6/15/2017

TCRA Monthly Progress Report 065 email from J.
Laplante to USEPA G. Miller and five hard copies.

6/16/2017

Email from USEPA G. Miller to D. Keith requesting Respondents prepare a work plan to
investigate cap integrity in response to a photo supplied by the public showing a tugboat
operating in the vicinity of the armored cap.

6/16/2017

Email from D. Keith to G. Miller responding to
USEPA inquiry made this date, notifying USEPA that
Respondents would review and provide security
camera video, because the tugboat appeared to be
operating outside the limits of the perimeter buoys.

6/19/2017

Email from USEPA C. Sanchez acknowledging that Respondent would provide security
video.

6/20/2017

Email from D. Keith to G. Miller and C. Sanchez
providing security camera video of tugboat
operations on June 15, 2017, showing that the
tugboat was operating outside of the perimeter
buoys, away from the armored cap.

6/21/2017

Email from G. Miller to D. Keith acknowledging receipt of video and agreeing that the
work plan requested by USEPA on June 16, 2017 is not necessary.

7/17/2017

TCRA Monthly Progress Report 066 email from J.
Laplante to USEPA G. Miller and five hard copies.

7/24/2017

Email from D. Keith to USEPA G. Miller providing
status update on TCRA quarterly inspection.

8/2/2017

Email from D. Keith to USEPA G. Miller providing
status update on TCRA quarterly inspection.

8/2/2017

Email from G. Miller to D. Keith acknowledging receipt of email.

8/3/2017

Email from D. Keith to USEPA G. Miller providing
status update on TCRA quarterly inspection.

8/3/2017

Email from G. Miller to D. Keith acknowledging receipt of email.

8/9/2017

Email from D. Keith to USEPA G. Miller providing
status update on TCRA quarterly inspection.

8/9/2017

Email from G. Miller to D. Keith acknowledging receipt of email.

8/15/2017

TCRA Monthly Progress Report 067 email from J.
Laplante to USEPA G. Miller and five hard copies.

8/23/2017

Call from USEPA G. Miller to D. Keith discussing potential need for a visual inspection ofj
the site after Tropical Storm Harvey.

8/24/2017

Submitted Post-TCRA Quarterly Inspection Report -
July 2017.

8/24/2017

Email from D. Keith to USEPA G. Miller informing
USEPA about Respondents' plans to inspect the
site, and if necessary, perform a survey following
Tropical Storm Harvey.

8/27/2017

Email from D. Keith to USEPA G. Miller providing
security camera photos from site for this date.

8/28/2017

Response from D. Keith to USEPA G. Miller's
8/28/17 email providing a link to the river gage data
for the San Jacinto River at US90.

8/28/2017

Email from USEPA G. Miller to D. Keith providing information on temporary USGS river
stage gage installed at I-10.

8/29/2017

Email from D. Keith to USEPA G. Miller providing
security camera photos from site for 8/28/2017.

8/29/2017

Email from D. Keith to USEPA G. Miller providing
security camera photos from site for this date.

8/30/2017

Response from D. Keith to USEPA G. Miller 's
8/30/2017 email indicating the Lake Houston dam
gage was not responding, but that the US90 gage
indicated a flood return interval of 500 years.

8/30/2017

Email from USEPA G. Miller requesting flow rate and return interval storm information
from Lake Houston dam gage.
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9/1/2017

Photo from Houston Transtar Camera on the I-10
bridge showing the San Jacinto River and the site,
sent via email from D. Keith to G. Miller.

9/1/12017

Email from D. Keith to USEPA G. Miller informing
USEPA about Respondents' initial visual
observations and providing photos of site conditions
and discussing Respondents' intent to perform
maintenance along the southern and central berms
in response to flooding from Hurricane Harvey.

9/2/2017

Email from D. Keith to G. Miller informing USEPA of
Respondents' intent to perform a fence inspection
either today or tomorrow.

9/2/2017

Email from G. Miller to D. Keith requesting status of the security fence and gates at the
site.

9/14/2017

Email from D. Keith to G. Miller with attached
procedures for diver sampling at San Jacinto.

9/14/2017

Email from G. Miller to D. Keith approving diver sampling procedures transmitted via
email from D. Keith on this same date.

9/15/2017

TCRA Monthly Progress Report 068 email from J.
Laplante to USEPA G. Miller and five hard copies.

9/15/2017

Email from D. Keith to G. Miller with attached map
showing location where surface samples were
collected on September 7, 2017.

9/15/2017

Email from USEPA G. Miller to D. Keith requesting map of locations where surface
samples were collected on September 7, 2017.

9/15/2017

Email from D. Keith to G. Miller providing preliminary
results from sediment and surface water sampling
conducted on September 7, 2017.

9/15/2017

Email from J. Laplante to G. Miller providing post
Harvey Armored Cap Maintenance Plan.

9/15/2017

Email from USEPA G. Miller to J. Laplante approving the post Harvey Armored Cap
Maintenance Plan.

9/18/2017

Email from D. Keith to G. Miller providing preliminary
results from sediment sampling conducted on
September 11, 2017.

9/22/2017

Email from D. Keith to G. Miller providing update on
status of work plan for Channel Maintenance.

9/27/2017

Email from D. Keith to G. Miller providing validated
data results from September 7 and September 11
sampling events.

9/28/2017

Email from D. Keith to G. Miller summarizing
preliminary dive team sampling results for sampling
conducted on September 15, 2017, and directing
USEPA to a link to download these preliminary
results.

9/29/2017

Sediment Sampling and Analysis Plan Addendum
submitted by J. Sampson to G. Miller.

9/29/2017

USEPA approved Sediment Sampling Plan.

10/3/2017

Email from D. Keith to G. Miller providing validated
data results from sampling conducted on September
15, 2017.

10/5/2017

Email from J. Laplante to G. Miller providing
Channel Maintenance Work Plan.

10/9/2017

Email from G. Miller to D. Keith providing comments on the Channel Maintenance work
plan.

10/6/2017

Email from J. Laplante to G. Miller responding to
request for surface area of increased bed elevation
outside of the footprint of the TCRA armored cap.

10/6/2017

Email and clarification from USEPA G. Miller to J. Laplante requesting the surface area
of the post-Harvey survey where the elevation has increased 1 foot or more outside of
the footprint of the TCRA armored cap.

10/6/2017

Email from D. Keith to G. Miller providing post-
Harvey Inspection and Maintenance Completion
Report.

10/16/2017

TCRA Monthly Progress Report 069 email from J.
Laplante to USEPA G. Miller and five hard copies.

10/18/2017

Email from J. Laplante to G. Miller submitting
Revised Plan for Armor Rock Placement to USEPA
G. Miller and five hard copies.

10/18/2017

Email from G. Miller to D. Keith approving the channel maintenance work plan submitted
this same date.
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10/25/2017

Email from D. Keith to G. Miller providing visual
inspection results from this date, in response to
USEPA request, indicating that the buoys were in
place and that there were no signs of movement on
the edge of the armored cap in the northwestern
area.

10/25/2017

Email from G. Miller to D. Keith requesting visual inspection of buoys along the eastern
edge of the TCRA armored cap, and the edge of the cap along the northwestern area.

10/26/2017

Email from G. Miller to D. Keith requesting electronic map data to assist USEPA in their
planning of a future dive inspection.

10/27/2017

Email from D. Keith to G. Miller discussing ongoing
maintenance activities and suggesting the next
quarterly inspection be conducted in January 2018.

10/27/2017

Email from G. Miller to D. Keith requesting information on the planned date of the next
quarterly inspection.

10/31/2017

Email from G. Miller to D. Keith confirming January 2018 date for next quarterly
inspection, and requesting status update on upcoming channel maintenance.

11/1/2017

Email from D. Keith to G. Miller providing an update
on the anticipated schedule to begin channel
maintenance.

11/2/2017

Email from D. Keith to G. Miller providing an update
on the anticipated schedule to begin channel
maintenance, and notifying USEPA of the
Respondents' intent to use Bertucci Contracting
Company as the contractor for channel
maintenance.

11/6/2017

Email from D. Keith to G. Miller providing a revised
update on the anticipated schedule to begin channel
maintenance.

11/8/2017

Email from D. Keith to G. Miller providing a revised
update on the anticipated schedule to begin channel
maintenance.

11/15/2017

TCRA Monthly Progress Report 070 email from J.
Laplante to USEPA G. Miller and five hard copies.

11/15/2017

Request from USEPA G. Miller requesting a summary on the amount of rock used during
the Hurricane Harvey response, and the amount of rock available in the stockpile for
future maintenance.

11/22/2017

Email from D. Keith to USEPA G. Miller providing
status update on channel maintenance activities.

12/1/2017

Email from D. Keith to USEPA G. Miller providing
status update on channel maintenance activities.

12/4/2017

Email from D. Keith to USEPA G. Miller requesting
that USEPA clarify statements in the ROD and
public comments regarding dioxin/furan
concentrations in surface water.

12/5/2017

Email from USEPA G. Miller to D. Keith confirming receipt of 12/4/2017 email.

12/11/2017

Email from D. Keith to USEPA G. Miller clarifying the
amount of rock used during recent channel
maintenance, and confirming maintenance work was
completed on 12/4/2017.

12/13/2017

Email from D. Keith to USEPA G. Miller providing
additional details on the amount of armor rock
remaining in the offsite stockpile area.

12/15/2017

TCRA Monthly Progress Report 071 email from J.
Laplante to USEPA G. Miller and five hard copies.

1/212018

Email from D. Keith to G. Miller notifying USEPA of
upcoming quarterly survey activities.

1/16/2018

TCRA Monthly Progress Report 072 email from J.
Laplante to USEPA G. Miller and five hard copies.
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1/30/2018

Email from D. Keith to G. Miller providing an update
on the status of inspection activities, including the
need for a change in tides/weather before the
hydrographic survey can be completed.

1/31/2018

Email from USEPA G. Miller to D. Keith acknowledging 1/30/2018 email and requesting
that the inspection be completed as conditions allow.

2/15/2018

TCRA Monthly Progress Report 073 email from J.
Laplante to USEPA G. Miller and five hard copies.

2/21/2018

Email from USEPA G. Miller to D. Keith requesting that TCRA signs be further secured
from the wind and asking for an update on the status of the inspection surveys.

2/23/2018

Email from D. Keith to G. Miller providing an update
on the status of inspection activities indicating that
the weather has still not been favorable for
completing survey data collection.

3/9/2018

Response from D. Keith to G. Miller via email
indicating that the survey work was recently
completed and that the report is being prepared.

3/9/2018

Email from USEPA G. Miller to D. Keith requesting a status update on the TCRA
inspection survey work.

3/13/2018

Email from D. Keith to G. Miller notifying USEPA
that, based on the recent survey work, the
Respondents will conduct probing of two cap areas
in the north part of the eastern cell.

3/15/2018

TCRA Monthly Progress Report 074 email from J.
Laplante to USEPA G. Miller and five hard copies.

3/15/2018

Email from D. Keith to USEPA G. Miller notifying
USEPA of the need to conduct maintenance in
several small areas where geotextile was visible but
the design armor thickness was not present.

3/16/2018

Phone call and email from USEPA G. Miller to D. Keith approving maintenance work.

3/19/2018

Email from D. Keith to USEPA G. Miller notifying
USEPA that maintenance activities were complete.

3/27/2018

Submitted Post-TCRA Quarterly Inspection Report -
January 2018 via email and hard copy.

3/29/2018

Submitted Post-Harvey Channel Maintenance
Completion Report via email and hard copy.

4/16/2018

TCRA Monthly Progress Report 075 email from J.
Laplante to USEPA G. Miller and five hard copies.

4/19/2018

Email from J. Laplante to G. Miller indicating
Respondent's intent to conduct probing as part of
the current quarterly inspection process.

4/20/2018

Email from G. Miller to J. Laplante approving proposed probing and requesting
information to support USEPA dive planning.

4/25/2018

Email from J. Laplante to G. Miller providing results
of probing, which did not identify any need for cap
maintenance

4/25/2018

Email response from G. Miller to J. Laplante with additional follow-up questions about
the area that was identified for probing.

4/25/2018

Email from J. Laplante to G. Miller providing
responses to USEPA follow-up questions that were
transmitted via email this same date.

4/25/2018

Email response from G. Miller to J. Laplante acknowledging responses to USEPA
questions.

4/27/2018

Email from D. Keith to USEPA G. Miller providing
electronic files and responding to USEPA questions
regarding same.

3/22/2018

Email from USEPA G. Miller to D. Keith regarding SUIWP Dive Planning Meeting Follow-
up.

5/9/2018

Email from J. Laplante to G. Miller submitting Post-
TCRA Quarterly Inspection Report - April 2018 via
email; hard copies submitted through FedEx.

5/9/2018

Email from G. Miller to J. Laplante acknowledging receipt of Inspection Report.

5/15/2018

TCRA Monthly Progress Report 076 email from J.
Laplante to USEPA G. Miller and five hard copies.

5/17/2018

Email from G. Miller to J. Laplante acknowledging receipt of Monthly Report and
requesting that USEPA Gary Baumgarten be added to the distribution list for the report.

5/17/2018

Email from J. Laplante to G. Miller acknowledging
that Gary Baumgarten will be added to the TCRA
Monthly Report distribution list.
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Email from D. Keith to G. Miller discussing
5/23/2018 Respondents' intent to support USEPA dive team by 5/24/2018 Email from G. Miller to D. Keith acknowledging Respondents' intent to support the dive
providing a boat, sample handling support, analytical team inspection and providing planned inspection date starting the week of 6/4/2018.
laboratory coordination and data management.
5/23/2018 Email from G. Miller to D. Keith expressing community concern regarding refrigerator
located at SURWP site, and requesting its removal.
Email from D. Keith to G. Miller expressing . . . . .
5/23/2018 Respondents' plan to remove the refrigerator during 5/23/2018 Em?” from G. Miller to D. Keith acknowledging Respondents’ plan to remove
. K L refrigerator.
vegetation maintenance activities.
Email from D. Keith to G. Miller providing Emergency
5/29/2018 Response Work Plan as an example document that
could be a model for a TCRA OMM addendum that
would address Hurricane Preparation.
Email from D. Keith to G. Miller expressing
Respondents' concern about USEPA dive team
6/6/2018 inspection techniques, and reiterating Respondents’
desire to protect the integrity of the cap during the
inspection.
6/15/2018 TCRA Monthly Progress Report 077 email from J.
Laplante to USEPA G. Miller and five hard copies.
6/28/2018 Prellmlnary Dive Team data submitted by D. Keith to 6/28/2018 E'mall frpm G. Ml!ler to D. Keith acknowledging receipt of data and requesting a
G. Miller via email. discussion to review next steps.
Email from G. Miller to D. Keith summarizing USEPA observations during their dive
6/29/2018 . .
survey and requesting Respondents prepare a maintenance plan.
Email from D. Keith to G. Miller notifying USEPA of . . . . . "
7/212018  |Respondents intent to apply additional herbicide on 7/5/201g ~ |Email from G. Miller to D. Keith requesting Respondents proceed with additional
herbicide application.
July 3, 2018.
Submitted Post USEPA Dive Inspection ) . . . . ) :
7/6/2018 Maintenance plan to USEPA on July 6, 2018 email 7/6/2018 Emall from G Mllle[ to D. Keith approvm'g data'collectlon plan described in the USEPA
" Dive Inspection Maintenance plan submitted this same day.
from J. Laplante to G. Miller.
71912018 Email from G. Miller to D. Keith requesting response to technical questions on the
proposed data collection described in the USEPA Dive Inspection Maintenance Plan.
Email from J. Laplante to USEPA G. Miller providing
7/9/2018 responses to technical questions submitted this
same day on USEPA Dive Inspection Maintenance
plan.
Email from J. Laplante to USEPA G. Miller providing
7111/2018 Respondents' intent to proceed with land-based 71212018 Email from USEPA G. Miller to D. Keith approving the Work Plan submitted on July 6,
maintenance approach based on evaluation of data 2018 and in accordance with the July 11, 2018 email from J. Laplante.
collected in accordance with the Work Plan.
Email from D. Keith to USEPA G. Miller providing . . . - )
7/12/2018 responses to TCEQ questions on the maintenance 7/12/2018 Emgll from USEF.’A G Miller to D. Keith providing questions from TCEQ on the proposed
maintenance activities.
approach.
Email from J. Laplante to USEPA G. Miller providing . " . - . .
711212018 responses to Harris County questions on the 71212018 Emall from G. Ml!lel:rl to D. Keith providing questions from Harris County on the proposed
! maintenance activities.
maintenance approach.
Email from D. Keith to USEPA G. Miller
acknowledging USEPA's approval of the July 6, Email from G. Miller to D. Keith approving the work as described in the Work Plan
7/12/2018 2018 Work Plan, with Respondents' intent to 7/12/2018 submitted on July 6 and in accordance with the email description provided by J.

mobilize for maintenance July 16, 2018, weather
permitting.

Laplante to G. Miller on July 11, 2018.
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Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

7/16/2018

TCRA Monthly Progress Report 078 email from J.
Laplante to USEPA G. Miller and five hard copies.

7/19/2018

Email from D. Keith to USEPA John Meyer regarding
planned USEPA visit to Site on July 20, 2018,
reminding USEPA of ongoing maintenance
construction activities and confirming that USEPA
would be responsible for Health and Safety of their
visitors.

7/19/2018

Email from USEPA J. Meyer to D. Keith acknowledging that USEPA would be
responsible for Health and Safety for their visitors during the planned site visit on July
20, 2018.

8/10/2018

Email from J. Laplante to USEPA G. Miller and G.
Baumgarten with proposed plan to install additional
vents in the Western Cell of the armored cap.

8/14/2018

Email from USEPA G. Miller to J. Laplante and D. Keith providing comments from
USACE on the plan to install additional vents in the Western Cell of the armored cap.

8/15/2018

TCRA Monthly Progress Report 079 email from J.
Laplante to USEPA G. Miller and five hard copies.

8/15/2018

Email from J. Laplante to USEPA G. Miller providing
a revised map for the vent installation plan in
response to USACE comments transmitted by
USEPA on August 14, 2018.

8/17/2018

Email from USEPA G. Miller to J. Laplante confirming revised map addresses USACE
comments, and providing additional comments from USEPA on the vent installation plan.

8/20/2018

Email from J. Laplante to USEPA G. Miller providing
revised vent installation plan to address comments
received from USEPA on August 17, 2018.

8/23/2018

Email from USEPA G. Miller to J. Laplante and D. Keith approving the vent installation
plan and providing authorization to proceed with vent installation.

8/21/2018

Submitted validated results from USEPA dive team
sampling event and the Respondents’ split samples.

9/17/2018

TCRA Monthly Progress Report 080 email from J.
Laplante to USEPA G. Miller and five hard copies.

10/9/2018

Email from J. Laplante to USEPA G. Baumgarten
stating we do not have any equipment working on or
near the site right now, in response to USEPA email
received this same day.

10/9/2018

Email from USEPA G. Baumgarten regarding equipment on a barge asking whether it is
related to the bathymetric and topographic survey work or any other work going on at
the site.

10/9/2018

Email from J. Sampson to USEPA G. Baumgarten
indicating that the database has been updated with
Respondents' sample duplicates from dive team
inspection.

10/15/2018

Submitted TCRA Monthly Progress Report No. 081
on October 15, 2018.

11/2/2018

Submitted TCRA Armored Cap Post USEPA Dive
Inspection Maintenance and Vent Installation
Completion Report.

11/5/2018

Submitted Post-TCRA Quarterly Inspection Report —
July 2018.

11/5/2018

Email from J. Laplante to USEPA G. Baumgarten
notifying USEPA of Respondents' intent to probe two
areas of interest identified following review of the Q4
inspection survey data.

11/7/2018

Email from W. Mears to USEPA G. Baumgarten
notifying USEPA of Respondents' intent to place
additional armor rock on November 8, 2018, in 2
small areas of the Eastern Cell, and 2 small areas of
the submerged Northwestern Slope where the full
thickness of armor rock could not be confirmed
during probing conducted November 6, 2018.
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USEPA Communication Summary

Notes

11/7/2018

Email from W. Mears to USEPA G. Baumgarten
requesting status of USEPA maintenance approval,
and notifying that maintenance Contractors were on
standby for starting work on November 8, 2018.

11/7/2018

Response from USEPA G. Baumgarten to W. Mears indicating that he was still awaiting
Management Approval of Respondents' plan to conduct maintenance.

11/8/2018

Email from W. Mears to USEPA G. Baumgarten
requesting status of USEPA maintenance approval
and notifying USEPA that without approval
Respondents would need to release for the weekend
the Contractor currently on standby to conduct
maintenance.

11/8/2018

Response from USEPA G. Baumgarten to W. Mears indicating that he was still awaiting
Management Approval of Respondents' plan to conduct maintenance.

11/9/2018

Email from W. Mears to USEPA G. Baumgarten
acknowledging USEPA approval to conduct
maintenance, and indicating maintenance is planned
for November 14, 2018.

11/9/2018

Email from USEPA G. Baumgarten to W. Mears providing USEPA approval to conduct
maintenance, acknowledging that work would begin after the holiday during the week of
November 12, and requesting that work not be initiated until after USEPA G.
Baumgarten visits the site, which is planned to start November 13, 2018.

11/15/2018

Submitted TCRA Monthly Progress Report No. 082
on November 15, 2018.

11/28/2018

USEPA Regional Counsel email to counsel for the Respondents regarding extension of
Respondents' rights regarding the final RACR to August 5, 2019.

12/17/2018

Submitted TCRA Monthly Progress Report No. 083
on December 17, 2018.

1/3/2019

Email from D. Keith to USEPA G. Baumgarten
notifying him that the topographic and hydrographic
surveys for the next quarterly inspection will begin
on January 4, 2019.

1/10/2019

Submitted Post-TCRA Quarterly Inspection Report —
October 2018.

1/15/2019

Submitted TCRA Monthly Progress Report No. 084
on January 15, 2019.

1/23/2019

Email from D. Keith to USEPA G. Baumgarten
notifying him that the visual inspection will be
performed on January 24, 2019 and the
hydrographic survey team is continuing to look for
windows of opportunity to complete their survey.

2/5/2019

Email from USEPA G. Baumgarten to D. Keith regarding placement of buoys, the
condition of lights on the buoys, and requesting an update on the status of first quarterly
survey.

2/8/2019

Email from D. Keith to USEPA G. Baumgarten with
an update on the quarterly inspection, and
describing Respondents' intent to re-anchor the
perimeter buoys and to install new buoy lights.

2/8/2019

Email from USEPA G. Baumgarten to D. Keith acknowledging the update sent by D.
Keith this same date, and requesting a map depicting the proposed location of the re-
anchored buoys.

2/8/2019

Email from D. Keith to USEPA G. Baumgarten
notifying USEPA of Respondents' intent on February
11, 2019, to probe an area of interest where
comparison of quarterly surveys showed an
elevation change of greater than 6 inches, and
describing that this change likely represents
movement of material recently deposited on top of
the TCRA cap.

2/11/2019

Email from D. Keith to USEPA G. Baumgarten that
probing is complete and that the minimum cap
thickness was confirmed in the area of interest.

2/15/2019

Submitted TCRA Monthly Progress Report No. 085
on February 15, 2019.

3/1/2019

Respondents and GHD had a call with USEPA
regarding issues related to the Northwest slope of
the armored cap.
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3/5/2019

Submitted Post-TCRA Quarterly Inspection Report —
January 2019.

3/8/2019

Respondents and GHD held a WebEx with USEPA
regarding the Northwest slope of the armored cap.

3/13/2019

Email from USEPA G. Baumgarten to D. Keith regarding buoys and float line placement.

3/15/2019

Submitted TCRA Monthly Progress Report No. 086
on March 15, 2019.

3/28/2019

Email from D. Keith to USEPA G. Baumgarten with a
proposal to add additional anchors for the buoy
lines, in response to March 13, 2019 email from
USEPA.

3/28/2019

Email from J. Laplante to USEPA G. Baumgarten
with proposed work plan for enhancing the armored
cap on the northwestern slope.

4/15/2019

Submitted TCRA Monthly Progress Report No. 087
on April 15, 2019.

4/23/2019

Email from J. Laplante to USEPA G. Baumgarten
requesting an update on USEPA's review of the
Respondent's work plan to enhance the submerged
NW slope of the armored cap.

4/25/2019

Teleconference between USEPA G. Baumgarten and J. Laplante discussing USEPA's
request for additional geotechnical analyses of the Respondents' proposal to enhance
the submerged NW slope of the armored cap.

4/26/2019

Email from D. Keith to USEPA G. Baumgarten
discussing how new buoy anchors will need to be
fabricated and that a schedule for implementation is
being developed.

4/26/2019

Email from USEPA G. Baumgarten to D. Keith requesting an update on the status of the
buoy line re-anchoring

5/1/2019

Email from D. Keith to USEPA G. Baumgarten
providing an update on the latest quarterly
inspection survey and describing Respondents
intent to conduct confirmatory probing in two small
areas of the armored cap.

5/1/2019

Email from D. Keith to USEPA G. Baumgarten
providing an update on the schedule for re-
anchoring the buoys and describing how this work
will occur following completion of the submerged
slope enhancement work.

5/3/2019

Email from D. Keith to USEPA G. Baumgarten
providing an update on confirmatory probing and
describing that no issues were encountered and the
cap is present in the areas probed.

5/8/2019

Email from D. Keith to USEPA G. Baumgarten
describing Respondents' intent to visually inspect
the armored cap following forthcoming heavy rains in
the Houston area.

5/8/2019

Email from USEPA G. Baumgarten to D. Keith acknowledging the update sent by D.
Keith this same date.

5/8/2019

Email from J. Laplante to USEPA G. Baumgarten
with attached geotechnical memorandum that was
prepared in response to USEPA verbal request of
April 25, 2019.

5/9/2019

Email from D. Keith to USEPA G. Baumgarten with
recent water level information in the San Jacinto
River describing how the river crest elevation on
May 8, 2019 was below the 10-year flood stage and
confirming Respondents' intent to conduct a visual
inspection after water levels recede in the river.
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Email from D. Keith to USEPA G. Baumgarten with
additional river stage information and describing . . .

5/10/2019 Respondents' planned schedule for visual 5/10/2019 En?all frpm USEPA G. Baumgarten to D. Keith acknowledging the update sent by D.
. . Keith this same date.
inspection, to occur on Monday, May 13, 2019,
provided that water levels have receded.
5/13/2019

Email from USEPA G. Baumgarten to D. Keith approving NW Cap Slope Enhancements.
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-SCHEDULE-

SAN JACINTO RIVER WASTE PITS SUPERFUND SITE

D Task Name Duration Start Finish October 2010 | November 2010 | December 2010 | January 2011 | February 2011 | March 2011 | April 2011 | May 2011 | June 2011 | July 2011 | August 2011 |
(1] 10710 [ 10717 [ 10/24 [ 10/31 | 11/7 [ 11/14 [ 11/21 [11/28 | 12/5 [12/12 [ 12/19 [12/26 [ 12 | 1/9 [ 1/16 [ 1/23 | 1/30 [ 26 [ 213 [ 2/20 [ 2/27 [ 3/6 [ 3/13 [ 320 [ 327 | 4/3 [ 4/10 [ 4/17 [ 4724 | 51 [ 58 [ 515 [ 522 [ 529 [ 65 [ 6/12 [ 619 [ 6/26 [ 7/3 [ 7/10 [ 717 [ 724 | 7/31 | &/7 | 8/14 [ 821 | 8/28
1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days  Thu 11/11/10 Fri 9/2/11
2 E Contract Completion Odays Mon 11/22/10  Mon 11/22/10
3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10
4 Materials Procurment 28.6days  Thu 11/11/10 Wed 1/5/11 . . 21.6 days
5 Materials Lead Time 28.6days  Thu 11/11/10 Wed 1/5/11 . ' 21.6 days
6 E Place Orders - Bouys and Signs Odays Mon 11/29/10  Mon 11/29/10
7 Place Orders - Materials Odays Mon 11/29/10  Mon 11/29/10
8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11 a 13 days
9 Natural Stone (54,500 tons, 9 trains) 20days  Mon 11/29/10 Wed 1/5/11
10 Processed Concrete (18,600 tons, 1,030 end dumps) 20days  Mon 11/29/10 Wed 1/5/11
11 Filter Fabric (4 truck loads) 20days  Mon 11/29/10 Wed 1/5/11
12 Access Road Filter Fabric 5days  Mon 11/29/10 Tue 12/7/10
13 Access Road TxDOT Road Base 5days  Mon 11/29/10 Tue 12/7/110 14 days
14 LLDPE 15days ~ Mon 11/29/10  Mon 12/27/10
15 E Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10 -
16 Materials Delivery 65days  Thu 12/16/10 Tue 4/12/11 ' 13 days
17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11
18 Processed Concrete 45days  Thu 12/16/10 Tue 3/8/11
19 Filter Fabric (rock underlay) 20days ~ Mon 12/27/10 Tue 2/1/11 40 days
20 LLDPE Sdays  Mon 12/27/10 Wed 1/5/11 21 days
21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10
22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11
23 E Preconstruction Conference 1day Wed 12/8/10 Thu 12/9/10
24 Plans and Submittal 20 days Mon 11/22/10  Wed 12/29/10
25 Preparation 10 days  Mon 11/22/10 Fri 12/10/10
26 Project Work Plan 10days  Mon 11/22/10 Fri 12/10/10
27 Site Specific HASP 10days  Mon 11/22/10 Fri 12/10/10
28 QAPP 10days ~ Mon 11/22/10 Fri 12/10/10
29 Submittal Review 5 days Fri 12/10/10  Mon 12/20/10
30 Response to Comments/Final Documents 5days  Mon 12/20/10 Wed 12/29/10
31 Final Approvals Odays Wed 12/29/10 Wed 12/29/10 ,ﬁ
32 Construction 136 days Wed 12/8/10 Mon 8/8/11 . l 2 days
33 Project Set-up 10 days Wed 12/8/10  Mon 12/27/10
34 E Mobilization 3 days Wed 12/8/10  Mon 12/13/10
35 Big Star Property Improvements 10 days Wed 12/8/10  Mon 12/27/10
36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11
37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11
38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11
39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11
40 Site Security 136 days Wed 12/8/10 Mon 8/8/11
41 Access Road Construction 12days Thu 12/30/10 Thu 1/20/11
42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11
43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11
44 Environmental Protection 20days  Mon 12/27/10 Tue 2/1/11
45 Sign and Bouy Installation 10days ~ Mon 12/20/10 Fri 1/7/11
46 Armor Cap Placement 116 days Wed 1/5/111 Fri 7/29/11 .
47 Water Side Placement 96 days Wed 1/5/111 Thu 6/23/11 . ' 20 days
48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11 L
49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11 L
50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11
51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11
52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11 _ 20 days
53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11 20 days
54 Land Side Placement 107 days Fri1/21111 Fri 7/29/11 F .J
55 Western Cell Preparation 19 days Fri1/2111 Wed 2/23/11 b [ ]
56 E Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11
57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11
58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11
59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11
60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11 ) '
61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11 L
62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11 L
63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11 L
64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11
65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11
66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11
67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11
&8 Substantial Completion Odays  Fri7/20M1  Fri7/201 >
69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11
70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11 .I
71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11
72 Narrative 20 days Fri 7/29/11 Fri 9/2/11
73 Project Completion 0 days Fri9/2/11 Fri 9/2/11
gg;gcf:guf:cmm River Waste Pits Superfund Site Critical I s« I ovess IS Slack Summary ) ~olled Up Critical B el Tasks [ ] Deadine L
Date: Fri 11/19/10 Critical Split Split Milestone ‘ Slippage Project Summary _ Rolled Up Critical Split External Milestone ‘
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